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Monday: 9/22/08

Completed and filed my ARE diaries of last week.
Revised CCO 89 to reflect AC@LS and not EIN@LS per HQ recom. CCO with Rick Morrow for signature.
Reviewed with Darryl Schram the work in progress. Covered with Darryl the service needed for PIO and other

" areas at pier 7 for visitors.

Revised memo to final CCO 57 to reflect HQ note that a cost analysis is on file. Prepared final CCO package
and sent to DO CCO desk for processing.

Tuesday: 9/23/08

Called into Mike steel of FOCON and set up time to meet onsite for the extra work at PIO office.

Responded to the many PMIV actions that have accumulated during my last week vacation.

Updated CCO-log to reflect last week actions (ATP’ s) that were not reported.

A plumber from FOCON side fixed the water faucet at TYLin offices. Faucet was leaking water under clauset.
Received from TYLin new updates for CCO 44. These 3 sheets need to be re-issued to ABF.

Wednesday: 9/24/08

Received from TYLin an e-mail about CCO 71 scope of work and the suggested RFI list. Met with Darryl
Scram Bryan Boal and TYLin and resolved disputed inclusion of RFI’ s 17 and 18..

Received from Roberto Borja this manth estimate numbers and the CCO’ s expanded amounts.
Received back CCO 83 Concurrence Memo signed. Scanned and copied to file.

Updated CCO-log to reflect the expanded amount in anticipation of using this log for the Monthly Report.

Thursday: 9/25/08

Prepared the Monthly Project Cost Report “Pochana” and forwarded to Darryl Schram for his action.
Met with Mike steel of FOCON to go over the new scope of work around the PIO office and the need of a
sketch from Clive Endress to do the work.

Received from PB draft CCO 72 submittal including plan sheets and CD’ s. Directed to MEP team for review.
Reviewed with Darryl Schram the work in progress.

Friday: 9/26/08

Received Executed CCO 19 from ABF. Prepared CCO memo and got Gary Pursell sighature and CCO
approval. Prepared approved CCO package and sent to DO CCO desk for processing. One approved
original was returned to ABF today (in PMIV).

Participated in the MEP CCO meeting.

Received unsigned CCO 91 back from ABF requesting DEF time. Communicated information to Gary Pursell
and Darryl Schram. Re-sent CCO with DEF-time to ABF for signature today.

Darryl revised CCO 89 and signed by Gary Pursell. CCO with Rick Morrow for signature and “Eng. Stamp”.
Updated CCO-log to reflect the new Concurrences, approved CCO’ s sent to ABF and other updates.
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