STATE OF CALIFORNIA

Job Stamp: 7-day Const. Cal.: 593
DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2/13.9 04-0120F4 Project Work Day: 803
CP-CEM 4601 (Rev. 4/99) (Old HC-10A) SFOBB SAS Date the Shift 7/28/08
San Francisco Co. in San Francisco Began:
TOLL PROGRAM/DIST. 4 CONSTR. Fm 0.6 km fI(_J 1.3 km East of Yerba Buena [INGHTWORK  MONDAY
unnel East Portal
Shift Hrs Start 6:30  Stop 15:00
Engineer's Hrs Start 7:30  Stop 16:00

ASSISTANT RESIDENT ENGINEER'S DAILY REPORT

BRIDGE
Location: ;
ion Report No. 46.B Weather:
Remark:
HOURS - ITEM NO.
ITEMNO.>>| 8 Prime American Bridge / FluorJV  (P)
Z . Sub #1 Traylor-Dutra JV (1)
§ g [ subez @)
= g i x= Sub #3 (3)
£z 2 w9% | Subi4 (4)
w

EQUIPMENT AND/OR LABOR: w o F a Sub #5 (5)
EQPT. | NO. DESCRIPTION REMARKS ?E, "
. =
NO. MEN (Of Equipment or Labor) <RTIOT Name Classification = (7]

SEE THANH LE’S DIARY FOR CONTRACTOR’S OTHER EQUIPMENT AND LABOR DESCRIPTIONS
Description of Operation:
Traylor-Dutra moved the DB-5 out to T1 and the Big Digger to Pier 7

Finalized and sent in SUB757R00

Drafted and sent in SUB515R03

Materials:

Insp. Hrs.
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