STATE OF CALIFORNIA Job Stamp {-day Eonsk Day No. 623

Calendar
DEPARTMENT OF Project Work Day Day No. 833
TRANSPORTATION SFOBB SAS No. By
Form HC-10A (Rev. 6/80) 04-0120F4 Date 08/27/2008
Inspaciors Start 0630  Stop 1500
Hours
Shift Hours Start 0630 Stop 1500
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Regional Steel =2 0 (&} — Name Contractor
1 1 | General Foreman 0 Bognaes, Bob RSC
2 1 | Assistant General Foreman | 0 Bell, Joe RSC
3 1 | Foreman 0 Greenlee, Tim RSC
4 1 | Ironworker 0 Ortiz, Lucino RSC
5 1 | Ironworker 0 Ortiz, David RSC
6 1 | Ironworker 0 Zuno, Daniel RSC
7 1 | lronworker 0 Berber, Roberto RSC
8 1 | Ironworker 0 Delena, Edgar RSC
9 1 | lronworker 0 Wachtler, Lee RSC
10 1 | Ironworker 0 Quiroz, Victor RSC
11 1 | Ironworker 0 Cervantes, Jose RSC
12 1 | Ironworker 0 Franco, Jose RSC

Weather: Clear, sunny, hot, breezy, dry soil, Hi 80 F Lo 65 F.
Description of Operation:
ABF

e Monitoring thermal temperatures and maintaining water pumping system.
e Working on forms.

Daily for Regional Steel

e No ironworkers.

NOTES:
®
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e Wrote diaries.

Reviewed SCC submittal.

Attended meeting with Gil and Ron Matin regarding #43 couplers that failed slip, anchorplate testing and
overheated concrete.

Processed compressive strength data for pour 3.

Reviewed HRC xtender procedure/submittal.

Attended ABF concrete meeting.

Review & responded to email.

Reviewed thermal control data for pour 3.

Inspector:

Pamela Gagnier
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