STATE OF CALIFORNIA Job Stamp: Report No 7-day const. cal.: 610
DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2/13.9 04-0120F4 ' Project work day: 820
CP-CEM 4601 (Rev. 4/99) (Old HC-10A) SFOBB SAS Date the Shift 8/14/08
San Francisco Co. in San Francisco Began:
TOLL PROGRAM/DIST. 4 CONSTR. Fm 0.6 km 1_:;) 1.3 km East of Yerba Buena []niGHTWORK THURSDAY
unnel East Portal
Shift Hrs Start 6:30  stop 15:00
Engineer's Hrs Start 6:50  stop 15:20
ASSISTANT RESIDENT ENGINEER'S DAILY BRIDGE REPORT
Location: E2 Cross Beam Weather: overcast AM
Remark:  forms/sandblast Hi 69F/Lo 57F

Description of Operation:
ABF - continue sandblasting ironwork at E2E/begin placing panels for east face of cross beam

HOURS - ITEM NO. CONTRACTORS
ITEMNO.>>] 38 | 48 Prime American Bridge / Fluor JV  (P)
o [ o gz | sub#2 )
T | £ ox
g 5|8 ,g’ nO: = Sub #3 (3)
R w3 | Subid “)
EQUIPMENT AND/OR LABOR: 7 ‘g “ § e Sub #5 (5)
EQPT. | NO. DESCRIPTION o|n REMARKS ga
NO. MEN| (Of Equipment or Labor) RT RT <RT/OT Name Classification g2
1 |Foreman 8.00 Ben Neal Pilebutt P
1 |Journeyman 8.00 Allen Briney Pilebutt P
1 |Journeyman 8.00 Jason Matlock Pilebutt P
1 |Journeyman 8.00 Luke Paulk Pilebutt P
1 |Journeyman 8.00 Edward Mendoza Pilebutt P
1 |Apprentice 8.00 Garrieth Nelson Pilebutt P
1 8.00 Ray Oku Deck Engr P
1 |Journeyman 8.00 Kevin Fitzgerald Operator P
1 |Apprentice 8.00 David Bian Oiler P
1 8.00 Byron Contreran Laborer P
1 8.00 Ignacio Gil Laborer P
1 8.00 Riyoberto Cancon Laborer P
1 [Ringer Barge 8.00 Manitowac Crane P
002062 ( 1 |[Lincoln Electric 8.00 |Vantage 500 6008088 P
002083 | 1 |Lincoln Electric 8.00 |Vantage 500 6008091 P
002068 | 1 |MQ Power Generator 8.00 Whisperwatt 25 6007939 P
002069 | 1 [MQ Power Generator 8.00 Whisperwatt 25 P
1 |Honda 115 Horse Skiff 8.00 P
002045 | 1 |Iingersoll Rand P185R 8.00 P
1 |Clemco Classic 150 8.00 Sand Bucket P
674015 | 1 |Sullair SF 375H 8.00 Compressor P
679095002 1 |Ditch Witch FX60 8.00 Vacuum P
1 |Flex Anchor 8.00 Equipment Barge P
1 ["Westar XIV" barge 8.00 P

In the office, | continued to read/study the plans/RFls/submittals for E2.

RECT (8 OCT-08 BOOT

A crew of three continued to sandblast the column cage ironwork free of the zinc coating at E2E under the tent.

The rest of the crew erected about 5 panels of 17 feet wide each ~ 85 feet of panel along the east face of the cross beam. If the Centerline Layout
is correct, then the panels are set at the correct offset. | measured the correct offset from their layout points - 1.965m. The last panel lifted off the
Westar XIV barge was around 1315.
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