STATE OF CALIFORNIA Job Stamp: 7-day Const. Cal.: 602

DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2/13.9 04-0120F4 Project Work Day: 812
CP-CEM 4601 (Rev. 4/99) (Old HC-10A) SFOBB SAS Date the Shift 8/6/08

San Francisco Co. in San Francisco Began:
TOLL PROGRAM/DIST. 4 CONSTR. Fm 0.6 km to 1.3 km East of Yerba Buena

WEDNESDAY
Tunnel East Portal [ niermwork

Shift Hrs Start 6:30  Stop 17:00

Engineer's Hrs Start 7:00 Stop 16:30

ASSISTANT RESIDENT ENGINEER'S DAILY REPORT

BRIDGE
;::Inaat:z:ni Temporary Tower D - Big Digger Report No. 46.8 Weather: Fog and Wind, 59° - 65°
HOURS - ITEM NO.
ITEMNO.>>| 8 Prime American Bridge / Fluor JV  (P)
2. Sub #1 Traylor-Dutra JV (1)
g § & Sub #2 (2)
é @ K H Sub #3 (3)
£ g w2 Sub #4 (4)
EQUIPMENT AND/OR LABOR: B+ = Sub #5 (5)
EQPT. | NO. DESCRIPTION H REMARKS T o
NG, | MEN (Of Equipment or Labor) RT | or <RT/OT Name Classification E &
Big Digger Manitowoc 2250 Crane 8.00 | 2.00
CB-11 Manitowoc 4000 IDLE
DB-5 Crane ELSE
APEG600 Vibratory Hammer EL/IDLE
Delmag D100-13 Diesal Hammer ' EL/IDLE
Mench MHU500T Hydraulic Hammer EL/IDLE
P241 Genie Boom IDLE
P242 Genie Boom IDLE
#005 Lincoln Electric Welder 8.00 | 2.00
#003 Lincoln Electric Welder 8.00 | 2.00
#001 Lincoln Electric Welder 8.00 | 2.00
#002 Lincoln Electric Welder 8.00 | 2.00
L472 Power Generator 8.00 | 2.00
L478 Power Generator 8.00 | 2.00
L479 Multiquip Generator ELSE
L480 Multiquip Air Compressor ELSE
L269 D185Q Sullivan Air Compressor 8.00 | 2.00
L291 D185Q Sullivan Air Compressor 8.00 | 2.00
L660 Diesal Generator ELSE
P44 Catepillar Forklift ELSE
PLDR 8.00 | 2.00 Terry Murray FOR S1
PLDR 8.00 | 2.00 Lee Tacker FOR S1
PLDR 8.00 | 1.00 Adam Price JRNY S1
PLDR 8.00 | 2.00 Bud Germany OPER S1
PLDR Danny Vega JRNY S1
PLDR 8.00 | 2.00 Gilbert Moya JRNY S1
PLDR 8.00 | 2.00 Kurt Dillard JRNY S1
PLDR 8.00 | 2.00 Richard Hiebert Jr APPR S1
PLDR 8.00 | 2.00 Robert Utley JRNY S1
PLDR 8.00 | 2.00 Theo Rohr OPER S1
PLDR 8.00 | 2.00 Ventura Ochoa JRNY S1

Description of Operation:

-Traylor Dutra completed welds as noted on the attachment

- Andrew Caufman (CWI) was present for all weld operations and performed VT/MT inspection to D1.1 on all completed welds
- Traylor Dutra cut the pile tips off of piles D112 and D111

-Worked 1.0 hrs OT

Materials:
Insp. Hrs. . E
REG: 8.0 INTERMITTENT (/A’V\/‘"v W TE/CT
oT: 1.0 INSPECTION GINA RIZZARDO Title:
' First Name Last Name
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