STATE OF CALIFORNIA ' Job Stamp: 7-day Const. Cal.: 621

DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2/13.9 04-0120F4 Project Work Day: 831
CP-CEM 4601 (Rev. 4/99) (Old HC-10A) SFOBB SAS Date the Shift 8/25/08

San Francisco Co. in San Francisco Began:
TOLL PROGRAM/DIST. 4 CONSTR. Fm 0.6 km to 1.3 km East of Yerba Buena

MONDAY
Tunnel East Portal LInteHmwoRk o

Shift Hrs Start 6:30  stop 17.00

Engineer's Hrs Start 7:30  Stop 16:30

ASSISTANT RESIDENT ENGINEER'S DAILY REPORT

BRIDGE
Location: Temporary Tower D - DB5 Report No. 46.8 Weather: Sun, 65° - 76°
Remark:
HOURS - ITEM NO.
ITEM NO. >> 8 : Prime American Bridge / Fluor JV  (P)
3. Sub #1 Traylor-Dutra JV (1)
g § & Sub #2 ()
gy g g Sub #3 ®3)
2 g u ﬁ Sub #4 (4)
EQUIPMENT AND/OR LABOR: g = 8 Sub #5 (5)
EQPT. | NO. DESCRIPTION & REMARKS E g
No. | MEN (Of Equipment or Labor) RT or <RTIOT Name Classification | £
Big Digger Manitowoc 2250 Crane ELSE.
DB-5 Crane 8.00 | 2.00
APEG600 Vibratory Hammer IDLE
Delmag D100-13 Diesal Hammer IDLE
Mench MHU500T Hydraulic Hammer IDLE
P241 Genie Boom ELSE.
P242 Genie Boom 8.00 | 2.00
L437 Multiquip Air Compressor 8.00 | 2.00
L269 D185Q Sullivan Air Compressor ‘ 8.00 | 2.00
L291 D185Q Sullivan Air Compressor ELSE.
L660 Diesal Generator IDLE
P44 Catepillar Forklift IDLE
PLDR 8.00 | 2.00 Richard Hiebert FOR 2
PLDR . 8.00 | 2.00 Terry Murray FOR 2
PLDR 8.00 | 2.00 Dan Adams JRNY 2
PLDR 8.00 | 2.00 Doug Brewer JRNY 2
PLDR " 8.00 | 2.00 i Frank Wouters " OPER 2
PLDR 8.00 | 2.00 Gary Lewis APPR 2
PLDR 8.00 | 2.00 Joe Boracci OPER 2
PLDR 8.00 | 2.00 Matt Morton . OPER 2
PLDR 8.00 | 2.00 |Randall Lesley FOR 2
PLDR 8.00 | 2.00 Richard Hiebert Jr APPR 2
PLDR 8.00 | 2.00 Robert Utley JRNY 2
PLDR 8.00 | 2.00 Theo Rohr OPER 2
PLDR 8.00 | 2.00 Todd Labar OPER 2
PLDR 8.00 | 2.00 Travis Logsdon JRNY 2

Description of Operation:

8am: Gil's staff meeting

- Randall Lesley, Gary Lewis, and Dan Adams continued work on the gout forms under the B1 beams

- Richard Hiebert Jr and Travis Logsdon torqued the bolts at the B6 beams

- The precast concrete fenders arrived on a flexifloat barge. Travis Logsdon and Doug Brewer installed the 4 tranverse and 1 longitudinal lifting
beams. Traylor Dutra plans to install the 80' 3SB panel tomorrow

Drafted and sent out SUBS 420R5, 637R5, 697R7

Materials:

Insp. Hrs. E j
REG: 8.0 INTERMITTENT TE/CT

oT: 0.0 INSPECTION GINA RIZZARDO Title
First Name LastName

RECT(EOC




