STATE OF CALIFORNIA Job Stamp: 7-day Const. Cal.: 625
DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2/13.9 04-0120F4 Project Work Day: 835
CP-CEM 4601 (Rev. 4/99) (Old HC-10A) SFOBB SAS Date the Shift 8/29/08
San Francisco Co. in San Francisco Began:
TOLL PROGRAM/DIST. 4 CONSTR. Fm 0.6 km to 1.3 km East of Yerba Buena ] MGHTWORK ERIDAY
Tunnel East Portal
Shift Hrs Start 6:30  Stop 15:00
Engineer's Hrs Start 7:00  stop 16:30
ASSISTANT RESIDENT ENGINEER'S DAILY REPORT
BRIDGE
;—:::ri::ﬂi Temporary Tower D - Big Digger Report No. 46.8 Weather: Sun, 69° - 74°
HOURS - ITEM NO.
ITEM NO. >> 8 Prime American Bridge / Fluor JV  (P)
3. Sub #1 Traylor-Dutra JV (1)
z § & Sub #2 @
&y €= Sub #3 (3)
2z w4 Sub #4 (@)
EQUIPMENT AND/OR LABOR: ‘g = 2 Sub #5 )
EQPT. | NO. DESCRIPTION 2 REMARKS é g
NO. | MEN (Of Equipment or Labor) RT or <RTIOT Name Classification | £
Big Digger Manitowoc 2250 Crane 8.00 ELSE.
DB-5 Crane 8.00
APE600 Vibratory Hammer IDLE
Delmag D100-13 Diesal Hammer IDLE
Mench MHU500T Hydraulic Hammer IDLE
P241 Genie Boom ELSE.
P242 Genie Boom 8.00
L437 Multiquip Air Compressor 8.00
L480 Multiquip Air Compressor ELSE.
L269 D185Q Sullivan Air Compressor 8.00
L291 D185Q Sullivan Air Compressor 8.00 IDLE
L660 Diesal Generator IDLE
P44 Catepillar Forklift 8.00
PLDR 8.00 Richard Hiebert FOR 2
PLDR 8.00 Terry Murray FOR 2
PLDR 8.00 Lee Tacker FOR 2
PLDR 8.00 Bud Germany OPER 2
PLDR 8.00 Dan Adams JRNY 2
. PLDR 8.00 Doug Brewer JRNY. 2
PLDR 8.00 Frank Wouters OPER 2
PLDR 8.00 Gary Lewis APPR 2
PLDR 8.00 Gilbert Moya JRNY 2
PLDR 8.00 Joe Boracci OPER 2
PLDR 8.00 Kurt Dillard JRNY 2
PLDR 8.00 Matt Morton OPER 2
PLDR 8.00 Randall Lesley FOR 2
PLDR 8.00 Richard Hiebert Jr APPR 2
PLDR 8.00 Robert Utley JRNY 2
PLDR 8.00 Theo Rohr OPER 2
PLDR 8.00 Todd Labar OPER 2
PLDR 8.00 Travis Logsdon JRNY 2

-Arrived on site with Jason Wilcox and Smith Emery's CWI, Eric Emery. Eric performed a visual inspection on all the welds on the North Driving Frame
and marked on the piles any necessary repair work. Repairs will likely begin on Tuesday.
-No grouting activities as there is still not an approved SWPPP amendment.

-Traylor Dutra hung and bolted fender panel 3SA
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