STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
CP-CEM 4601 (Rev. 4/99) (Old HC-10A)

TOLL PROGRAM/DIST. 4 CONSTR.

Job Stamp:
04-SF-80-13.2/13.9 04-0120F4
SFOBB SAS
San Fr. ) Co. in San Fr isco

Fm 0.6 km to 1.3 km East of Yerba Buena
Tunnel East Portal

ASSISTANT RESIDENT ENGINEER'S DAILY REPORT

7-day Const. Cal.: 629

Project Work Day: 839
Date the Shift
Began: 9/2/08
[OniGHTwork  TUESDAY
Shift Hrs Start 6:30  Stop 17:00
Engineer's Hrs Start 7:00  Stop 15:30

BRIDGE
Location: Big Digger & DB5 - Temporary Tower D Report No. 46.3 Weather: Warm, 67° - 88°
Remark:
HOURS - ITEM NO.
ITEMNO.>>| 8 Prime American Bridge / Fluor JV  (P)
2. Sub#1  Traylor-Dutra JV (1)
gz | subm 2
= 5 ) g % Sub #3 3)
E E‘ g w g Sub #4 (4)
EQUIPMENT AND/OR LABOR: .8 £ e Sub #5 (5)
EQPT. | NO. DESCRIPTION REMARKS ® &
no. [ (Of Equipment or Labar) RT | or eRTIOT Name Classification E @
Big Digger Manitowoc 2250 Crane 8.00 | 2.00
DB-5 Crane 8.00 | 2.00
APE600 Vibratory Hammer IDLE
Delmag D100-13 Diesal Hammer IDLE
Mench MHU500T Hydraulic Hammer IDLE
P241 Genie Boom ELSE
P242 Genie Boom 8.00 | 2.00
L472 Power Generator 8.00 | 2.00
L479 Multiquip Generator 8.00 | 2.00
L437 Multiquip Air Compressor 8.00 | 2.00
L269 D185Q Sullivan Air Compressor 8.00 | 2.00
L660 Diesal Generator IDLE
P44 Catepillar Forklift 8.00 | 2.00
PLDR 8.00 | 2.00 Richard Hiebert FOR 2
PLDR 8.00 | 2.00 Terry Murray FOR 2
PLDR 8.00 | 2.00 Lee Tacker FOR 2
PLDR 8.00 | 2.00 Bud Germany OPER 2
PLDR 8.00 Dan Adams . JRNY 2
PLDR 8.00 | 2.00 Doug Brewer JRNY 2
PLDR 8.00 | 2.00 Frank Wouters OPER 2
PLDR 8.00 | 2.00 Gilbert Moya JRNY 2
PLDR 8.00 | 2.00 Joe Boracci OPER 2
PLDR 8.00 | 2.00 Kurt Dillard JRNY 2
PLDR 8.00 | 2.00 Matt Morton OPER 2
PLDR 8.00 Randall Lesley FOR 2
PLDR 8.00 | 2.00 Richard Hiebert Jr APPR 2
PLDR 8.00 | 2.00 Robert Utley JRNY 2
PLDR 8.00 | 2.00 Theo Rohr OPER 2
PLDR 8.00 | 2.00 Todd Labar OPER 2
PLDR 8.00 | 2.00 Travis Logsdon JRNY 2
PLDR 8.00 | 2.00 Ventura Ochoa JRNY 2
Description of Operation:
-Installed fender panel 2SB
-Applied Chockfast orange epoxy into the space between the T1 anchor bolts and B1 beams. Shop§ vaccuumed around T1.
-Continued work on the enclosure around the grouting batch plant. Grouting work is contigent on an approved SWPPP amendment.
-Draft and sent in SUB 657R11
Materials:
Insp. Hrs. (/4"“:_ N
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