STATE OF CALIFORNIA Job Stamp: 7-day Const. Cal.: 631
DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2/113.9 04-0120F4 Project Work Day: 841
CP-CEM 4601 (Rev. 4/99) (Old HC-10A) ) SFOBB SAS Date the Shift 9/4/08
San Francisco Co. in San Francisco Began:
TOLL PROGRAM/DIST. 4 CONSTR. Fm 0.6 km to 1.3 km East of Yerba Buena [InGHTWORK  THURSDAY
Tunnel East Portal
Shift Hrs Start _ 6:30  Stop 17:00
Engineer’s Hrs Stat _ 7:30  Stop 16:00
ASSISTANT RESIDENT ENGINEER'S DAILY REPORT
BRIDGE
Location:  Big Digger & DB5 - Temporary Tower D Report No. 46.B Weather: Warm, 67° - 88°
Remark:
HOURS - ITEM NO.
ITEM NO. >> 8 Prime American Bridge / Fluor JV  (P)
5. Sub#1  Traylor-Dutra JV (1)
g2 | sub# @
=5 g 2| subws @)
£ ;‘ H w2 | Subwa 4
EQUIPMENT AND/OR LABOR: ok 8 Sub #5 (5)
EQPT. | NO. DESCRIPTION REMARKS E &
No, |MEN (Of Equipment or Labor) RT e Name Classification | £ @
Big Digger Manitowoc 2250 Crane 8.00 | 2.00
DB-5 Crane 8.00 | 2.00
APE600 Vibratory Hammer IDLE
Delmag D100-13 Diesal Hammer IDLE
Mench MHUS00T Hydraulic Hammer IDLE
P241 Genie Boom ELSE
P242 Genie Boom 8.00 | 2.00
L472 Power Generator 8.00 | 2.00
L479 Multiquip Generator 8.00 | 2.00
L437 Multiquip Air Compressor 8.00 | 2.00
L269 D185Q Sullivan Air Compressor 8.00 | 2.00
L660 Diesal Generator IDLE
P44 Catepillar Forklift 8.00 | 2.00
PLDR 8.00 | 2.00 Richard Hiebert FOR 2
PLDR 8.00 | 2.00 Terry Murray FOR 2
PLDR 8.00 | 2.00 Lee Tacker FOR 2
PLDR 8.00 | 2.00 Bud Germany OPER 2
PLDR 8.00 Dan Adams JRNY 2
PLDR 8.00 | 2.00 Doug Brewer JRNY 2
PLDR 8.00 | 2.00 Frank Wouters OPER 2
PLDR 8.00 | 2.00 Gilbert Moya JRNY 2
PLDR 8.00 | 2.00 Joe Boracci OPER 2
PLDR 8.00 | 2.00 Kurt Dillard JRNY 2
PLDR 8.00 | 2.00 Matt Morton OPER 2
PLDR 8.00 Randall Lesley FOR 2
PLDR 8.00 | 2.00 Richard Hiebert Jr APPR 2
PLDR 8.00 | 2.00 Robert Utley JRNY 2
PLDR 8.00 | 2.00 Theo Rohr OPER 2
PLDR 8.00 | 2.00 Todd Labar OPER 2
PLDR 8.00 | 2.00 Travis Logsdon JRNY 2
PLDR 8.00 | 2.00 Ventura Ochoa JRNY 2
Description of Operation:
-8:00: Safety Meeting
-8:30: SAS All Staff Meeting
-3:00: Temporary Tower Design Meeting
Contruction Activities:
-Installed fender panels 1SA and 2SA. Moved DBS5 to the North side of the North Driving Frame
Materials:
Insp. Hrs. M '
REG: 8.0 INTERMITTENT TE/CT
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