STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
CP-CEM 4601 (Rev. 4/99) (Old HC-10A)

TOLL PROGRAM/DIST. 4 CONSTR.

Job Stamp:
04-SF-80-13.2/13.9 04-0120F4
SFOBB SAS
San Francisco Co. in San Francisco
Fm 0.6 km to 1.3 km East of Yerba Buena
Tunnel East Portal

ASSISTANT RESIDENT ENGINEER'S DAILY

Report No. 46.B
Date the Shift
Sanon 9117108
[INIGHTWORK WEDNESDAY
Shift Hrs Start 6:00 stop _14:30
Engineer's Hrs Start 7.30  stop 17:30
REPORT

Location:
Remark:

Pier E2 & Berth 7

7-day const. cal.:
Project work day: 854

644 | Weather: Sunny & Hot > 80F

Description of Operation: Placing Reinforcing Steel and Assembling Anchor Bolts

HOURS - ITEM NO.

ITEM NO. >> 48 Prime American Bridge / Fluor JV  (P)
2. Sub #1 Regional : (1)
PR § g | suww )
§ §’ x = Sub #3 (3)
£Q w g Sub #4 (4)
EQUIPMENT AND/OR LABOR: g 2 = Sub #5 (5)
EQPT. | NO. DESCRIPTION a ® REMAI g3
NO. |MEN| (Of Equipment or Labor) Name Classification | &£ 2
Pier E2
Pile Driver 8.00 Terry Cronk General Foreman a
Pile Driver 8.00 Karl Nisley Foreman p
Pile Driver 8.00 Leo Vega Foreman p
Pile Driver 8.00 Richard Yambao Journeyman p
Pile Driver 8.00 Ed Mendoza Journeyman p
Pile Driver 8.00 Jason Matlock Journeyman p
Pile Driver 8.00 Alan Briney Journeyman p
Pile Driver 8.00 Luke Paulk Journeyman p
Pile Driver 8.00 Garrieth Nelson Journeyman p
Pile Driver 8.00 Harry Wheat Journeyman p
Laborer 8.00 Byron Contreras Laborer p
Laborer 8.00 Rigoberto Carreon Laborer p
Iron worker 8.00 Robert Bognaes Foreman S
Iron worker 8.00 Tim Greenly Journeyman S
Iron worker 8.00 Lucino Ortiz Journeyman S
Iron worker 8.00 Alberto Quiroz Journeyman S
Iron worker 8.00 Carlos Morales Journeyman S
Iron worker 8.00 Jose Playo Journeyman S
Pile Driver 8.00 Ben Neal Foreman p
Deck Engineer 8.00 Ryan Oku Journeyman p
Operator 8.00 Kevin Fitzgerald Journeyman p
Oiler 8.00 David Bian Apprentice )
Operator 8.00 Mark Mom Journeyman p
Oiler 8.00 Kevin Alger Journeyman p
8.00 Terry Denis Surveyor p
8.00 Chris Roberts Surveyor p
Berth 7
Superintendent 8.00 Tom Gibson p
Foreman 8.00 Rick Clayborne p
Iron worker 8.00 FECE OB OAT-13 %{' {(f{ZfF Barry Rothman p
Iron worker 8.00 Casey Lux p




STATE OF CALIFORNIA Job Stamp: Report No 46.B

DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2/13.9 04-0120F4

CP-CEM 4601 (Rev. 4/99) (Old HC-10A) SFOBB SAS Date the Shift 9/17/08
San Francisco Co. in San Francisco Began:

TOLL PROGRAM/DIST. 4 CONSTR. Fm 0.6 km to 1.3 km East of Yerba Buena

WEDNESDAY
Tunnel East Portal LI niGHTWORK

Shift Hrs Stat  6:00 stop 74:30
Engineer's Hrs Start 7:30  stop 17:30
ASSISTANT RESIDENT ENGINEER'S DAILY BRIDGE REPORT
Location: Pier E2 & Berth 7 7-day const. cal.: 644 | Weather:  Sunny & Hot > 80F
Remark: Project work day: 854

I got a copy of RFI 967R1, E2 Bearing & Shear Key Grillage Reinforcement, from Ron Matin and headed over to Pier E2 with Massoud.

At Pier E2, Lift #2 of the #57s had been placed and torqued by Roberto Berber and the #19s for the two blisters for bearings immediately South of
the N. column and North of the South column had been placed. The #19 bars, however, had not been placed in accordance to this RFI. There
were two rows of rebars at either end of each blister where the bars had not been stacked. | asked Bob to take care of this immediately.

In addition to the installation of the #19 grillage bars (for the blister), Regional Steel workers were placing #43 reinforcing steel at the flared
sections of the cross-beam in addition to the placement of the 3rd layer of #57s.

ABF workers were busy with the construction of the support system for the anchor bolts and the installation and connection of the grout tubes that
feed into the sleeve housing the anchor bolts.

At Berth 7, the assembly of the remaining 30 long (5231mm) Anchor Bolts continued today with the 3 iron workers and Tom, the Superintendent. It
should be noted that the rack containing 30 long Shear Key Rod Assembly was sent off to Pier E2 for the immediate installation

Materials:
Insp. Hrs.
REG: 8.0 INTERMITTENT ASR/CT
oT: INSPECTION Saman Soheili Title




