ggﬁli?l::bf*gg!:gnlSPORTAﬂON 04-SF-80-1JZ;).ZIS1§.ISP-O4-O1 20F4 Rapart No. 468
CP-CEM 4601 (Rev. 4/99) (Old HC-10A) SFOBB SAS_ Date the Shift 9/22/08
San Francisco Co. in San Francisco Began:
TOLL PROGRAM/DIST. 4 CONSTR. Fm 0.6 km t;) 1.3 km East of Yerba Buena [INIGHTWORK ~ MONDAY
unnel East Portal
Shift Hrs Start 6:00 stop 714:30
Engineer's Hrs Start 6:30 stop 17.00
ASSISTANT RESIDENT ENGINEER'S DAILY BRIDGE REPORT
Location: Pier E2 & Berth 7 7-day const. cal.: 649 | Weather: Sunny & Hot
Remark: Project work day: 859
Description of Operation: Placement of Reinforcing Steel and the work on the Shear Key Rod Assemblies
HOURS - ITEM NO.
ITEM NO. >> 48 Prime American Bridge/Fluor JV (P)
z . Sub #1 Regional Steel (1)
P § g | suw# @)
E .§’ x s Sub #3 (3)
£4 w g Sub #4 (4)
EQUIPMENT AND/OR LABOR: '; e 8 Sub #5 (5)
EQPT. | NO. DESCRIPTION a @ REMARKS g
NO. |MEN]| (OfEquipment or Labor) Name Classification | & 2
Pier E2
Pile Driver 8.00 Terry Cronk General Foreman | p
Pile Driver 8.00 Karl Nisley Foreman p
Pile Driver 8.00 Leo Vega Foreman p
Pile Driver 8.00 Richard Yambao Journeyman p
Pile Driver 8.00 Ed Mendoza Journeyman p
Pile Driver 8.00 Jason Matlock Journeyman p
Pile Driver 8.00 Alan Briney Journeyman p
Pile Driver 8.00 Luke Paulk Journeyman p
Pile Driver 8.00 Garrieth Nelson Journeyman p
Pile Driver 8.00 Harry Wheat Journeyman p
Laborer 8.00 Byron Contreras Laborer p
Laborer 8.00 Rigoberto Carreon Laborer p
Iron worker 8.00 Robert Bognaes Foreman S
Iron worker 8.00 Tim Greenly Journeyman S
Iron worker 8.00 Lucino Ortiz Journeyman S
Iron worker 8.00 Alberto Quiroz Journeyman S
Iron worker 8.00 Roberto Berber Journeyman S
Iron worker 8.00 Jose Playo Journeyman S
Pile Driver 8.00 Ben Neal Foreman p
Deck Engineer 8.00 Ryan Oku Journeyman p
Operator 8.00 Kevin Fitzgerald Journeyman )
Oiler 8.00 David Bian Apprentice p
Operator 8.00 Mark Mom Journeyman p
Oiler 8.00 Kevin Alger Journeyman p
8.00 Terry Denis Surveyor p
8.00 Chris Roberts Surveyor p
Berth 7
Superintendent 8.00 Tom Gibson p
Foreman 8.00 1.t~ Rick Clayborne p
Iron worker 8.00 RECTE g I L A TOOT Barry Rothman b
Iron worker 8.00 Casey Lux p




STATE OF CALIFORNIA Job Stamp:
DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2/13.9 04-0120F4 Repart Ne. 468
CP-CEM 4601 (Rev. 4/99) (Old HC-10A) SFOBB SAS Date the Shift 9/22/08
San Francisco Co. in San Francisco Began:
TOLL PROGRAM/DIST. 4 CONSTR. Fm 0.6 km flt_) 1.3 km East of Yerba Buena [INIGHTWORK  MONDAY
unnel East Portal
Shift Hrs Start 6:00 stop 14:30
Engineer's Hrs Start 6:30  stop 17:00
ASSISTANT RESIDENT ENGINEER'S DAILY BRIDGE REPORT
Location: Pier E2 & Berth 7 ‘ 7-day const. cal.: 649 | Weather: Sunny & Hot
Remark: Project work day: 859

At Berth 7, the 4-man crew began the day placing the 2250 mm sleeves over the 3031mm Anchor Bolts and tightening the 6mm dia A307 bolts (6
ea) in the 38 mm holes located on top of the ASTM 709 GR. 345 Bearing Plates (300 x 250x 83). Six other bolts connect the 770mm Top Hat (the
bottom sleeve) to the underside of this Bearing Plate. This crew was done with this work before lunch and the 30 short Shear Key Rod Assembly
was complete. Thus the 96 Anchor Bolt Assembly for the two Shear Keys at the North & South column is now done. The rack was then placed on
a barge ready to be moved to the field. There is a rack of 30 long Anchor Bolts in the field slated to be placed in the North column but since the
support system for them is not complete they have not been placed, yet.

For all work at Pier E2 please refer to Massoud Modanlou's report as | was in the office and Berth 7 today.

Materials:

Insp. Hrs.
REG: 8.0 INTERMITTENT ASR/CT
oT: 2.0 INSPECTION Saman Sobheili Title



