STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION
CP-CEM 4601 (Rev. 4/99) (Old HC-10A)

TOLL PROGRAM/DIST. 4 CONSTR.

04-SF-80-13.2/13.9 04-0120F4

San Francisco Co. in San Francisco
Fm 0.6 km to 1.3 km East of Yerba Buena

Job Stamp:

SFOBB SAS

Tunnel East Portal

Report No. 46.B
Date the Shift
Began: 9/25/08

[COnigHTwork  THURSDAY

Shift Hrs Start 6:00 stop 74:30
Engineer’s Hrs Start 7:30  Sstop 17:30
ASSISTANT RESIDENT ENGINEER'S DAILY BRIDGE REPORT
Location: Pier E2 7-day const. cal.: 652 | Weather: Sunny & Hot
Remark: Project work day: 862
Description of Operation: The Placement of Bar Reinforcing Steel
HOURS - ITEM NO.
ITEM NO. >> 48 Prime American Bridge / FluorJV  (P)
2. Sub #1 Regional Steel (1)
2. § g | sub#2 2)
E g’ g u;J Sub #3 (3)
£ g w g Sub #4 (4)
EQUIPMENT AND/OR LABOR: § 2 a Sub #5 (5)
EQPT. | NO. DESCRIPTION m © REMARKS g s
NO. |[MEN| (Of Equipment or Labor) Name Classification | & £
Pier E2
Pile Driver 8.00 Terry Cronk General Foreman p
Pile Driver 8.00 Leo Vega Foreman p
Pile Driver 8.00 Carl Nisley Journeyman p
Pile Driver 8.00 Richard Yambao Journeyman p
Pile Driver 8.00 Ed Mendoza Journeyman p
Pile Driver 8.00 Jason Matlock Journeyman p
Pile Driver 8.00 Alan Briney Journeyman p
Pile Driver 8.00 Luke Paulk Journeyman p
Pile Driver 8.00 Garrieth Nelson Journeyman p
Pile Driver 8.00 Harry Wheat Journeyman p
Laborer 8.00 Byron Contreras Laborer p
Laborer 8.00 Rigoberto Carreon Laborer p
Iron worker 8.00 Robert Bognaes Foreman S
Iron worker 8.00 Jose Cervantes Journeyman S
Iron worker 8.00 Lucino Ortiz Journeyman S
Iron worker 8.00 Alberto Quiroz Journeyman S
Iron worker 8.00 Roberto Berber Journeyman S
Iron worker 8.00 Jose Pelayo Journeyman S
Iron worker 8.00 Lee Wachtler Journeyman S
Iron worker 8.00 Salvador Roman Journeyman S
Pile Driver 8.00 Ben Neal Foreman p
Deck Engineer 8.00 Ryan Oku Journeyman p
Operator 8.00 Kevin Fitzgerald Journeyman p
Oiler 8.00 David Bian Apprentice p
Operator 8.00 Mark Mom Journeyman p
Oiler 8.00 Kevin Alger Journeyman p
Berth 7
Pile Driver 8.00 Leo Vega Foreman p
Pile Driver 8.00 Karl Nisley Journeyman p
Pile Driver 8.00 FECTACE U300 25 Harry Wheat Journeyman p
Pile Driver 8.00 Richard Yambao Journeyman p
Pile Driver 8.00 Jason Matlock Journeyman p
Generator




STATE OF CALIFORNIA Job Stamp: Report No 46 B

DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2/13.9 04-0120F4

CP-CEM 4601 (Rev. 4/99) (Old HC-10A) . SFOBB SAS Date the Shift 9/25/08
San Francisco Co. in San Francisco Began:

TOLL PROGRAM/DIST. 4 CONSTR. Fm 0.6 km to 1.3 km East of Yerba Buena

Turmel East Portal [COnigHTwork  THURSDAY

Shift Hrs Stat  6:00 stop 74:30
Engineer’s Hrs Start 7:30  stop 17:30
ASSISTANT RESIDENT ENGINEER'S DAILY BRIDGE REPORT
Location: Pier E2 7-day const. cal.: 652 | Weather: Sunny & Hot
Remark: Project work day: 862
Welding Machine Lincoln
Air Compressor Ingersol Rand

Pier E2

The solution for the placement of the 6-#57 reinforcing steel is not in our hands, yet, but it seems that the Regional crew is following some sort of
instructions from the ABF's folks as they are installing these #57s in the open corridors left in the tightly spaced region. This work was taking place
at the SE section of the crossbeam. Moreover, the Regional crew continued with the placement of reinforcing steel at the N. bulkhead at around
and in between the 24 trumpets. The embeds are attached to the bulkhead for the placement of rebars into what will be the pourback section for
the PTs. All the sleeves at the North column had alreay been placed.

I noticed that the spacing between the bundle (of two) #25 hoops is not consistently 175mm and varied by an inch or more on either side of this
number. | talked to Bob about this matter and told him to adhere to the spacing as much as possible. He countered that the hoops are laid out as
it was described by Mike Lewis of ABF. He showed me a lay out with different spacing between bundles of #25s. | told him that | will check with
ABF and the designer.

Berth 7

The workers were back at this location today. They loaded up a barge with all the panel forms that were already completed. Next week, ABF is
planning on shipping these panels to Pier E2.

Materials:
Insp. Hrs.
REG: 8.0 INTERMITTENT ASR/CT
OT: 2.0 INSPECTION Saman Soheili ‘ Title




