STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Contract 0120F — SFOBB — SAS Superstructure
Larry Gustafson — Senior Scheduler

Week Ending 2008-10-10

Tuesday October 7, 2008 — Observation via Engineer’s Boat between 0830 and 1000:
Overcast, Calm, Cool

e TT “F” Driving Frame (East) being .assembled at Pier 7
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E2 — Easterly view from Ringer Crane barge
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Northerly End form




West Elevation
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Easterly elevation
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TT “D” — No observed activity

e Area “C” — Northerly (West Bound) Pile Cap Forming (Big Digger Crane assisting) and
rebar
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Close up of Pile cap forming




° '_Yicw of W2 from Barge level (Informed that Truss E1 — E3 delivered today)
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Friday October 10, 2008 — Observation from Yerba Buena Island between 1100 & 1200:
Clear, Cool, Windy

e E2 - View from top of W2 — rebar & PT inserts continuing — 2 Cranes continue to
support




e TT “D” — No observed activiﬂtﬁx
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e Area “C” — West Boud rtherl - vn C

& C2) have been poured



Top of Pile Cap C1

Rebar installation at East Bound Pile Caps (C3 in foreg
: — 5

Pt

|



o W2 -PT Inserts & Rebar cﬂﬂtlill}e lm southerly ortion
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W2 — Status of northerly portion

Trusses E1 — E3 being assembled
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