STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Contract 0120F — SFOBB — SAS Superstructure

Week Ending 2008 —10-17

Tuesday October 14, 2008 — Unable to participate in Engineer’s Boat observation due to
other obligations.

Thursday October 16, 2008 — Observation from Yerba Buena Island between 1300 1430:
Clear, Calm , Warm

e E2-View from top of W2 - rebar & PT inserts continuing — 2 ringer
barge mounted cranes continue to support
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e Area “C” Not accessible— therefore no progress pictures today

° WZ — Rebar, PT Ducts & inserts continue in southerly portion (East Bound
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PT Ducts being installed
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Rebar slab staging area




e Truss E1-E3 (southerly half in place)
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E1-E3 (southerly) truss Landing on TT “B”
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Top of E1-E3 Truss southerly portion




Assembling Truss E1-E3 northerly portion View from g round level

o West Elevation of W2




Friday October 17, 2008 — Observation from Yerba Buena Island between 1330 and
1430: Mostly Clear, Calm, Warm

Area “C” — Pile Cap C4 (southerly) East Bound — ready to pour on Monday 10-10-
2008 '




Pile Caps C1 & C2 essentially stripped

Non stripped elevation of Pile caps C1 & C2
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General view of Area “C” looking north (Note intrusion of bay water)




