STATE OF CALIFORNIA Job Stamp Const. Calendar: 665

DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No.: 865

Form HC-10A {Rev. 6/80) SFOBB SAS Date 10/08/2008
Inspectors Start  09:50 Stop  15:20
Hours
Shift Hours 07:00 15:30

ASSISTANT RESIDENT ENGINEER'S  CONTRACTOR — ABFJV, Subs CMC-RS

Weather: Sunny with mild to warm temperatures — Hi 78°F Low 54°F (per weather.com forecast)

Description of Operations @ W2 Cap Beam:

ABF

Continued to fabricate blockout forms and dead-end sleeve pipes for CBT-1 through CBT-8 on the north end
of the cap beam near W2W,

Began to install cooling pipes in the column cages at W2E for pour 4 thermal control, see photo below.
Installed an access ladder into pour 4 from the east bulkhead, there needs to be rebar caps placed on the
vertical bars around the ladder.

Surveyors' assisted CMC-RS ironworkers with the top of concrete layout in the southwest corner for the
25V08 “C" bars, see photo below.

Began placing polystyrene shear keys, trumpets, and #19 formsaver washers at the W2W east bulkhead,
see photo below,

The support platforms for the grinding and QC/QA testing of the transverse #43 bars at the north pour 3
construction joint were removed. Also the support platforms and the manifolds for the pour 3 thermal control
were removed from the northwest sloped forms.

CMC-RS

Removed CBT-1 to CBT-8 ducts near the pour 3 south construction joint. James Duxbury was shown picture
Oct-07-2008 W2 Cap 001.jpg from yesterday's diary at the meeting. He said to extend the spirals to at least
91/2” per the SDI shop drawings and “try” to get clearance between the continuity tendon trumpets and the
CBT-1 to 8 tendons. We both agreed that a dobbie would be a sufficient spacer between the two members.
Began placing some of the “C” bars near the pour 3 construction joint, some of which appeared to be too high
or out of concrete due to the duct profile. Michael Lewis and Jim Davidson proposed splicing the “C"” bars
which were too high or with conflicts with the ducts. Michael said he would tell James Duxbury about this
change regarding these bars. | had no problems with this decision since there was a similar RFI for the pour
1 base slab for a similar situation. | also told Michael Lewis to submit a revision to that RFI for this location.
Began to place grillage and spirals for continuity tendons E-30B through E-44.

Began to place the 25V08 “C” bars in the southwest corner with the assistance of ABF surveyaors.

Surveying work:

Shot the top of the bearing plate for CBT-10, 11, 13, 14, 15 on the south end of the cap beam. The greatest
difference from the theoretical is 17mm for the bearing plates. It should be noted that the elevation for
TWL270 being used was 54.142 established by ABF. The greatest difference in elevation using this point
was 12mm. Also checked the prism constant of the peanut sight loaned by ABF surveyors with the Nikon 851
DTM at point JA1000.

Office work:

Attended weekly Team Concrete meeting with ABF and TY-Lin at 8:00am. Showed Jim Davidson photos of
the crane at W2 being close to the elevator, conflicts with the PT ducts/spirals in the west wall between CBT-
1 to 8 and multiple continuity tendons, and the dirty X-strong ducts on the ground. Later in the field ABF
foreman Nigel Lohse informed me that the materials would be cleaned in the W2 cap beam.

Wrote todays diary.

Inspector:

Matt Bruce /[/Mﬂﬂj—: M Transportation Engineer (D)
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Structure Rep.

Rick Morrow

File Name: | Oct-08-2008 W2 Cap 001

File Name: | Oct-08-2008 W2 Cap 002

Date: | 10-08-08 | Byint | MBruce

Date: | 10-08-08 | Byint | MBruce

Description: Surveyors assisting the ironworkers with the vertical
location of the 25V08 "C" bars in the southwest corner.

Description: Ironworkers removing the CBT-1 to CBT-8 ducts near
the pour 3 south construction joint. There still seems to be
confusion between the ironworkers and ABF as to the locations of
the X-strong ducts. ABF has an intern assisting the ironworkers
with the location of the X-strong pipes.

File Name: | Oct-08-2008 W2 Cap 007

File Name: [ Oct-08-2008 W2 Cap 008

Date: | 10-08-08 | Byint: | MBruce

Date: | 10-08-08 | Bylnt | MBruce

Description: Cooling pipes installed in the column cages at W2E for
pour 4 thermal control.

Description: Placement of the polystyrene shear keys, trumpets,
and #19 formsaver washers at the W2W east bulkhead.
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