STATE OF CALIFORNIA Job Stamp: 7-day Const. Cal.: 636
DEPARTMENT OF TRANSPORTATION 04-5F-80-13.2/13.9 04-0120F4 Project Work Day: 846
CP-CEM 4601 (Rev. 4/99) (Old HC-10A) SFOBB SAS Data the Shift 9/9/08
San Francisco Co. In San Francisco Began:
TOLL PROGRAMIDIST. 4 CONSTR. Fm 0.6 km E;’:‘;!ul;?aiz:s;:ri;urha Buena Clnework  TUESDAY
Shift Hrs Stat _ 6:30  Stop 17:00
Engineer's Hrs Start 7:30  Stop 16:00
ASSISTANT RESIDENT ENGINEER'S DAILY REPORT
BRIDGE
Location: Temporary Tower D - Big Digger/DB-5 Report No. 46.8 Weather: Fog, 62° - 76°
Remark:
HOURS - ITEM NO.
TEMNO.>»| 8 Prime American Bridge / Fluor JV  (P)
= Sub#1  Traylor-Dutra JV (1)
3 ZE | sube @
g; . g £ | subms (3)
e g y 4 Sub #4 (4)
EQUIPMENT AND/OR LABOR: " = Sub #5 (5
EQPT. | NO. DESCRIPTION H BEMARKS E g
P (OF FilAmant dr Laboy RT | or <RTIOT Name Classification | £ @
Big Digger Manitowoc 2250 Crane 8.00
DB-5 Crane 8.00 | 2,00
APEG00 Vibratory Hammer IDLE
Delmag D100-13 Diesal Hammer IDLE
Mench MHUS500T Hydraulic Hammer IDLE
P241 Genie Boom ELSE
P242 Genie Boom 8.00 | 2.00
L4789 Multiquip Generator 8.00 | 2.00
L437 Multiquip Air Compressor 8.00 | 2.00
L480 Multiquip Air Compressor 8.00 | 2.00
L269 Multiquip Air Compressor 8.00 | 2.00
L660 D185Q Sullivan Air Compressor IDLE
P44 Diesal Generator IDLE
Catepillar Forklift
PLDR 8.00 | 2.00 Richard Hiehert FOR 51
PLDR 8.00 | 2.00 Terry Murray FOR 51
PLDR 8.00 | 2.00 |Lee Tacker FOR 51
PLDR 8.00 | 2.00 Adam Price JRNY S1
PLDR 8.00 | 2,00 Bud Germany QOPER 51
PLDR 8.00 | 2.00 Doug Brewer JRNY S$1
PLDR B.00 | 2.00 Frank Wouters OPER 81
PLDR 8.00 | 2.00 Gary Lewis APPR 81
PLDR 8.00 | 2.00 Gilbert Moya JRNY 51
PLDR 8.00 | 2.00 Joe Boracci OPER 51
PLDR 8.00 | 2.00 Kurt Dillard JRNY S1
PLDR 8.00 | 2.00 |Matt Morton OPER s1
PLOR 8.00 | 2.00 Richard Hiebert Jr APPR 51
PLDR 8.00 | 2.00 Rohert Utley JRNY 51
PLDR 8.00 | 2.00 Sean Madnagh JRNY 51
PLDR 8.00 | 2.00 Theo Rohr OPER 51
PLDR 8.00 | 2.00 Todd Labar OPER 51
PLDR 8.00 | 2.00 Travis Logsdon JRNY 51
PLDR 8.00 | 2.00 Ventura Ochoa JRNY S1 :T-—..%‘.
PLDR 8.00 |Everado Hernandez JRNY P1 LI
PLDR 8.00 |Froylan Ruiz JRNY P1 b
Description of Operation: o
-VAK Engineering representative Nathan Jaques was onsite to oversee the rigging of the fender panels. Traylor Dutra lifted and installed 3NA. et
- ABF Painters Everado Hernandez and Froylan Rui;jegan painting BR204B in order to prevent ruston T1. ¢ g
- Richard Hiebert Jr. and Robert Utley finished torquging the holts at the B6 beams. o=
- The temporary temporary piles were cut and made ready to be removed from the site. The Big Digger assisted with this operation. %
- I mentioned to Jason Wilcox that there are no navigation lights on the south fenders and also the south upper and lower fender panels have a gap fan)
less than the required 12mm, he Is to follow up on both issues. .;'_-_;.
- Signed 5 Extra Work Order forms for inspection of nesting birds. Copies were given to Jason Wilcox. =
:._IJ;;
Materials;
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REG: 8.0 INTERMITTENT LR z{_,\ /‘\M (T—  TEICT
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First Name

GINA RIZZARDO
Lagt Name



