STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
CP-CEM 4801 (Rev. 4/33} (Old HC-10A)

TOLL PROGRAMIDIST. 4 CONSTR.

Job Stamp:
04-5F-80-13.2/13.9 04-0120F4
SFOEB SAS
San Franclsco Co. in San Francisco

7-day Const. Cal.: 637
Project Work Day: 847
Date the Shift
Bogan: 9M10/08

Fm 0.6 km to 1.3 km East of Yorba Buena
Tunnel East Portal

I niGHTWORK  WEDNESDAY

First Name La

GINA RIZZARDO Q\‘

a IT'IKLL

Shift Hrs Stat _5:30  Stop 16:00
Enginoar's Hrs Stat _7:30  Stop 16:00
ASSBISTANT RESIDENT ENGINEER'S DAILY REPORT
BRIDGE
Location: Temporary Tower D - Big Digger/DB-5 Report No. 46.8 Weather: Fog, 60° - 78°
Remark:
HOURS - ITEM NO.
IMEMNO.>>| 8 Prima American Bridge / Fluor JV  (P)
2., Sub#1  Traylor-Dutra Jv nm
3 § % Sub #2 (2)
2 2 Sub #3 3)
E g2 o
K] g uj ﬂ Sub #4 (4)
EQUIPMENT AND/OR LABOR: i = Sub #5 (5)
EQPT. | NO. DESCRIPTION H REMARKS E 3
fig: | MEN {GF Equipmant or Labor) RT | or CRTIGT Name Classification | £ @
Big Digger Manitowoc 2250 Crane 8.00
DB-5 Crane 8.00 | 2.00
APEG00 Vibratory Hammer IDLE
Delmag D100-13 Diesal Hammer IDLE
Mench MHU500T Hydraulic Hammer IDLE
P241 Genie Baom ELSE
P242 Genie Boom 8.00 | 2.00
L479 Multiquip Generator 8.00 | 2.00
L437 Multiquip Air Compressor 8.00 | 2.00
L480 Multiquip Air Compressor 8.00 | 2.00
L269 Multiquip Air Compressor 8.00 | 2.00
L660 D185Q Sullivan Air Compressor IDLE
P44 Diesal Generator IDLE
Catepillar Forklift
PLDR 8.00 | 2.00 Richard Hiebert FOR S1
PLDR 8.00 | 2.00 Terry Murray FOR S1
PLDR 8.00 Lee Tacker FOR 51
PLDR 8,00 | 2.00 Adam Price JRNY 51
PLDR 8.00 | 2,00 |Bud Germany OPER 51
PLDR 8.00 | 2.00 Doug Brewer JRNY 51
PLDR 8.00 | 2.00 Frank Wouters OPER 51
PLDR 8.00 | 2.00 Gary Lewis APPR S1
PLDR 8.00 Gilbert Moya JRNY S1
PLDR 8.00 | 2.00 Joe Boracci OPER 51
PLDR 8.00 | 2.00 |Kurt Dillard JRNY 51
PLDR 8.00 | 2.00 |Matt Morton OFER 51
PLDR 8.00 | 2.00 |Richard Hiebert Jr APPR 51
PLDR 8.00 | 2.00 Rohert Utley JRNY 51
PLDR 8.00 | 2.00 Shawn Stambaugh JRNY S1
PLDR 8.00 | 2.00 Theo Rohr OPER 51
PLDR 8.00 | 2.00 Todd Labar OPER 51
PLDR 8.00 | 2.00 Travis Lagsdon JRNY 51
PLDR 8.00 Ventura Ochoa JRNY 51
PLDR 8.00 Everado Hernandez JRNY P1
PLDR 8.00 |Froylan Ruiz JRNY P1 LA
Description of Operation: i)
~Traylor Dutra lifted and installed panels 2NB and 2NA. ;_"‘
-ABF Painters Everado Hernandez and Froylan Rulz finished painting BR204B in order to prevent rust on T1. =
-The Big Digger continued working on readying the temporary temporary piles on the Mortt Barge so that it can be removed from the site. (=4
- Big Digger crew worked 8hrs (6:30-15:00) while the DB5 crew worked 10hr {5:30-16:00) ':,_1._"
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