STATE OF CALIFORNIA

Job Stamp: 7-lay Const. Cal.: 638
DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2/13.9 04-D120F4 Project Work Day: 848
CP-CEM 4601 (Rav. 4/99) (Old HC-104) SFOBB SAS Date the Shift 9/11/08
San Francisco Co. in San Francisco Bogan:
TOLL PROGRAM/DIST. 4 CONSTR. Fm 0.6 km to 1.3 km East of Yerba Bucna [IncHwork  THURSDAY
Tunnel East Portal
Shift Hrs Stat _ 6:30  stop 17:.00
Enginaar's Hrs Start 7:30  Step 16:00
ASBSISTANT RESIDENT ENGINEER'S DAILY REPORT
BRIDGE
;2:13::::11 Temporary Tower D - Blg Digger/DB-5 Report No, 46.8 Weather: Fog, 60° - 77°
HOURS - ITEM NO. 5
ITEMNO,>>| 8 Primo American Bridge / Fluor JV (P}
2. Sub#1  Traylor-Dutra JV (1)
g § 5 Sub #2 (2
§~ " =2 Sub #3 (3)
£ g A Sub #4 @)
EQUIPMENT AND/OR LABOR: 3r g Sub #5 (5)
EQPT. | NO. DESCRIPTION H REMARKS ‘é a
no: | MEN (OF Equipmant or Labor} T | ot R Name Classification | &
Big Digger Manitowac 2250 Crane 8.00
DB-5 Crane 8.00 | 2.00
APEG00 Vibratory Hammer IDLE
Delmag D100-13 Diesal Hammer IDLE
Mench MHU500T Hydraulic Hammer IDLE
P241 Genie Boom ELSE
P242 Genie Boom 8.00 | 2.00
L479 Multiquip Generator 8.00 | 2.00
L437 Multiquip Air Compressor 8.00 | 2,00
L480 Multiquip Air Compressor 8.00 | 2.00
L269 Multiquip Air Compressor 8,00 | 2.00
LG660 D185Q Sullivan Air Compressor IDLE
P44 Dlesal Generator IDLE
Catepillar Forklift
PLDR B.00 | 2.00 Richard Hiebert FOR 51
PLDR 8.00 | 2.00 Terry Murray FOR 51
PLDR 8.00 Lee Tacker FOR 51
PLDR 8.00 | 2.00 Adam Price JRNY s
PLDR 8.00 | 2.00 Bud Germany QOPER s
PLDR 8.00 | 2.00 Doug Brewer JRNY 51
PLDR 8.00 | 2.00 |Frank Wouters OPER S1
PLDR 8.00 | 2.00 Gary Lewis APFR 81
PLDR 8.00 Gilbert Moya JRNY S1
PLDR 8.00 | 2.00 Joe Boracci OPER 51
PLDR 8,00 | 2.00 Kurt Dillard JRNY S1
PLDR B.00 | 2.00 Matt Morton OPER S1
PLDR 8.00 | 2.00 Richard Hiebert Jr APPR S1
PLOR 8.00 | 2.00 Robert Utley JRNY 51
PLDR 8.00 | 2.00 Shawn Stambaugh JRNY 51
PLDR 8.00 | 2.00 Theo Rohr OPER 51
PLDR 8.00 | 2.00 Todd Labar OPER 51
PLDR 8.00 | 2.00 Travis Logsdon JRNY 51
PLDR 8.00 Ventura Ochoa JRNY S1
Description of Operation: i
<Traylor Dutra lifted and installed panel 1NA. 2 H—"-ﬁ
-The Big Digger continued working on readying the temporary temporary piles on the Mortt Barge so that it can be removed from the site. ury
- Big Digger crew worked 8hrs (6:30-15:00) while the DBS crew worked 10hr (6:30-17:00) 7 -5
-3pm: Temporary Tower Meeting ﬁ
'...;
Materials: F,-_':—-';
. L]
Insp. Hrs. Ude : ‘F?_,
REG. 8.0 INTERMITTENT { TE/CT &
oT: 0.0 INSPECTION GINA RIZZARDO Titla

First Name

()
LastName



