STATE OF CALIFORNIA Job Stamp: 7-day Const. Cal.: 649
DEPARTMENT OF TRANSPORTATION 04-5F-80-13.2113.9 04-0120F4 Project Work Day: 859
CP-CEM 4601 (Rev. 4/99) (Old HC-10A) SFOBB SAS Date the Shift 9/22/08
San Francisco Co. In San Franclsco Began:
TOLL PROGRAM/DIST. 4 CONSTR. Fm 0.6 km ?Ajﬁl:rgi:r:ﬂﬂ;crha Buena ClneHTwoRk  MONDAY
Shift Hrs Start 6:30  Step 15:00
Engineer's Hrs Start 7:30 Stop 16:00
ASSISTANT RESIDENT ENGINEER'S DAILY REPORT
BRIDGE
Location: Temporary Tower D - Big Digger/DB-5 Report No. 46.8 Weather: Sun, 65° - 78°
Remark:
HOURS - ITEM NO.
ITEM NO. >> 8 Prime American Bridge / Fluor JV (P}
5. Sub#1  Traylor-Dutra JV 1)
z § & Sub #2 )
§ B E z Sub#3 (3)
E g u g Sub #4 (4)
EQUIPMENT AND/OR LABOR: '_é' = e Sub #5 (5)
EQPT. | NO. DESCRIPTION L REMARKS E a
no, | MEN (O Equipment ar Laber) RT or <RTIOT Name Classification | £ @
Big Digger Manitowoc 2250 Crane 8.00
DB-5 Crane 8.00
APEG00 Vibratory Hammer IDLE
Delmag D100-13 Diesal Hammer IDLE
Mench MHUS00T Hydraulic Hammer IDLE
P241 Genie Boom IDLE
P242 Genie Boom B.00
L479 Multiquip Generator IDLE
L480 Multiquip Air Compressor IDLE
L479 Multiquip Generator IDLE
L480 Multiquip Air Compressor 8.00
L269 D185Q Sullivan Alr Compressor IDLE
L281 D185Q Sullivan Air Compressor IDLE
L&60 Diesal Generator IDLE
P44 Catepillar Forklift IDLE
PLDR 8.00 |Richard Hiebert FOR 2
PLDR 8.00 Terry Murray FOR 2
PLDR 8.00 Adam Price JRNY 2
PLDR 8.00 |Dan Adams JRNY 2
PLDR 8.00 Doug Brewer JRNY 2
PLDR 8.00 Frank Wouters OPER 2
PLDR 8.00 Gary Lewis APPR 2
PLDR 8.00 Gilbert Moya JRNY 2
PLDR 8.00 Joe Boraccl OPER 2
PLDR 8.00 Kurt Dillard JRNY 2
PLDR 8.00 Matt Morton OPER 2
PLDR 8.00 Randall Lesley FOR 2
PLDR 8.00 |Rlchard Hiebert Jr APPR 2
PLDR 8.00 |Robert utiey JRNY 2
PLDR 8.00 Theo Rohr JRNY 2
PLDR 8.00 Travis Logsdon JRNY 2
PLDR 8.00 Ventura Ochoa JRNY 2
Description of Operation: .
Big Digger Is at T1: Crew installed secondary friction collars at all piles on the North and South Driving Frames. The collars are for SWPPP purposes
to catch any additional grout that may leak or splatter. Crew plans to pour the grout plugs (~2' into each annulus) for all the plles tomorrow and the| i ;
return the next day to pour the remaining grout. This is all hinging on a final, approved SWPPP amendment (Amendment 14). Jason Wilcox and | {7}
spoke with Francis Maronl on the status of the SWPPP Amendment 14. ABJV has received the comments ffom the Water Board on their proposed FE
SWPPP Plan and The Department is awaiting a revised plan from ABJV addressing those comments. [
1:30: Internal Temporary Tower Construction Meeting :t:t
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