STATE OF CALIFORNIA Job Stamp: 7-day Const. Cal.: 659

DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2/13.9 04-0120F4 Project Work Day: 869
CP-CEM 4601 (Rav. 4/59) {Old HC-104) SFOBB 5AS Dato tha Shift 10/2/08

San Francisco Co. Iin San Francisco Began:
TOLL PROGRAM/DIST. 4 CONSTR. Fm 0.8 km to 1.3 km East of Yerba Buena

Tunnael East Portal LIwimwork - THURSDAY

Shift Hrs Start _ 6:30  Stop 17.00

Engineer's Hrs Start _ 7:30  Stop 16:00
ABSISTANT RESIDENT ENGINEER'S DAILY REPORT
BRIDGE
Location: NfA Report No. 46.B Weather: Fog, 65° - 72°
Remark;
HOURS - ITEM NO.
ITEM NO. >> 8 Prlmo American Bridge / Fluor JV  (P)
2. Sub#1  Traylor-Dutra JV (1)
z § B | sun (2
By 3 | sub#3 (3)
2 § y A Sub #4 4
EQUIPMENT AND/OR LABOR: e e Sub #5 (5)
EQPT. | NO. DESCRIPTION £ REMARKS g2
NO. MEN {Of Equipment or Labor) RT <RT/OT Name Classification 52
SEE THANH LE’S DIARY FOR CONTRACTOR'S OTHER EQUIPMENT AND LABOR DESCRIPTIONS

Description of Operation:

Traylor Dutra worked on the assembly of the Tower F South Node. See Thanh Le's Diary for details.

8:00: Safety Meeting

8:30: SAS All Staff Meeting

Drafted response to SUB 819

12:00: Delievered the 4 grout samples to the TransLab in Sacramento. The cylinders were taken during last week's pour on Thursday, September 25 and
Friday, September, 26.

Materlals:
Insp. Hrs. N
REG: 8.0 INTERMITTENT L)if/v\.&u TE/CT
oT INSPECTION GINA RIZZARD Title

First Name
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