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STATE OF CALIFORNIA - DEPARTMENT OF TRANSPOR TATION
ENGINEER’S DAILY REPORT
LAN Engineering Consultant

REPORT NO. DATE s Y1
688 (7-day) { + 210 Project Work Day) October 31, 2008 p?. ” MTW Tm S S (DAY)
NORMAL WORK HOUR: WEATHER : o
START: 6:00AM STOP: 3:30PM CLOUDY / SHOWERS
e — ettt P rssthestlals i
Construction Field Office : 333 Burma Road, Oakland 94607
,,,,,, Working Drawing Campus Office: 375 Burma Road, Oakland 94607 e
04-SF-80-13.2/13.9 Caltrans Supervisor:
Contract No. 04-0120F4 Gary Lai
{SAS Superstructure} Senior Bridge Engineer
Office Work:

% CCO Meeting (Caltrans — Design).
o  Went over status of all ongoing CCO’s in Design.
e See attachment for minutes to the meeting today.
®  Raymond Morgan joined the CCO Group representing PB.

e James Duxbury (TY LIN) joined the meeting for a short time.

**  Special Meeting (Caltrans — Design).

o No meeting took place (Rocky Garcia — PB) was not present.

-

o Raymond Morgan will be the contact person for coordination issues for the SAS ﬁ
Project. -

%

o Attached was a copy of the issues [ was going to discuss with Rocky Garcia. o

o

=

**  Meeting to Discuss CCO’s 99 and 43 (Bill Shedd — Scott Fabel — Michael Travis) %
o The following issues were discussed: E‘

e CCO 99 and the scope of the work to be included in the change order. e

e CCO#99 - The ATP’s that were issued to the contractor and the request by
the designers for additional direction to perform the design plans.

e CCO #43 — The scope of the pole configuration and specifications
pertaining to the SAS Contract.

o CCO #43 - The State furnished material aspect of the Poles to be installed
on the SAS Contract.

e CCO #43 — There was a general agreement that CCO #43 should only have
a minimum change in the plans and specifications for the poles at this time.
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¢ CCO # 75 Review Ongoing.

o Performing a complete review and comment package for the PB design group.
Working with Sandy Michelotti on the package.

o Review package with comments Due November 07, 2008 back to Designer Group.

-

% CCO # 59/68 OBG/Tower Additional penetrations.
o  Working on the update to the OBG Master Charts and CCO 59 Charts.
o Posted end of Month (October 2008) updated OGB Master Chart in x:Drive.

Any questions or comments you can reach me at (916) 919-7138. My E-Mail address is
Mike. Travis@LANEngineering.com or Michael Travis@dot.ca.eov

END OF REPORT

Work hours 0545-1730 — 8 hours regular — 2 hours overtime

o T S S S s o S A S A A e (N N S S S S i
Attachments:
1, CCO Status Meeting Minutes and remarks.
2: Design Coordination Items/Issues Agenda.
SIGNATURE
%-4_,/,_//{_,__
Name TITLE
Michael F. Travis Electrical Engineer —- LAN Engineering
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October 31, 2008

Project Description: SAS SFOBB Project EA #: 04-0120F4

“ LOCATION: E2 PIER/COLUMN/CAPBEAM

O Verification of location of ground plates.

o October 28, 2008 on site the following location was given to the
contractor:

o Plates to be located | meter below top of cap beam and 540mm from
corner of transition of the cap vertical surface (outboard side). The
plates were directed to be place no farther apart then 1 inch. Eastbound
ground plates have been attached to form work. The westbound side
form work has not been installed to date.

[0 Constructability and routing layouts for all conduit runs from top of pier to
OBG penetrations.

o Most of the contract plans are showing the runs as diagrammatically
and is putting the installation layout up to the contractor. This needs to
be addressed and determine if the changes being made in design
modifies the current contractual requirements. If the contractor cannot
properly develop a layout for installation with the unknowns then
someone should determine constructability and provide contractual
requirements.

% GENERAL ITEMS:
[0 Shop fabrication submittals coordination with contract changes.

o Since the fabrication Shop Submittals are close to be finished and the reline
inputs were made before the contract change orders were totally developed
there needs to be a through coordination review and verification that
everything changed in the contract documents does not affect the shop
submittals. This needs to be a checked before finalizing the change.

O 3D model and clash detection — constructability review.

o The 3D model needs to be completed with all the changes at W2, Tower and
E2 so a clash detection review can take place. The models to date do not have
all the MEP installation components yet. Is there a proposed completion date?

o The 3D model would make it possible to determine the constructability of the
MEP items on the bridge structure. This would be a very essential tool during
the assembly phase of the construction.

r

O oOther Issues.
Q

%
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