STATE OF CALIFORNIA 04-0120F4 Report No. 698/9508
DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2,13.9 Page 1
Form HC-10A4 (Rev. 7/83) SAS Date 11/10/2008
Cont. Hrs 1600-0130
Insp. Hrs 1500-0130
ASSISTANT STRUCTURE REP.'S DAILY REPORT
Location & Description of Operation SAS - TEMPORARY TOWERS
Pile Splice - Welding Tower "F" South Node
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR: = WEATHER
s % j g PM - Clear/ +-65*F
: DESCRIPTION 5 E S |PM - Fog/+:50%F
EQPT.NO. | 5 (Equipment or Labor) 28|58 | REMARKS
1 |Bethany Boat 10 C&W Diving
1 |DB Crane -3 10 TDaJV
MORTY 1 |[Material Barge 10 TDalV
1 |APE 600 Vobratory Hammer 10 |TDalJV
1 |Delmag D100-13 Disel Hammer 10 |[TDalV
1 |Menck MHUS500T Hydraulic Hammer 10 |TDaJVv
P-241 1 |Genie Boom-Lift 10 |[TDaJV
P-242 1 |Genie Boom-Lift 10 |TDalV
P-44 1 [Caterpillar Forklift 10 |TDalV
#0053 1 |Lincoln Welder 10 TDalV
# 003 1 |Lincoln Welder 10 TDalV
#002 1 |Lincoln Welder 10 TDalV
# 001 1 |Lincoln Welder 10 TDalJVv
4 |Red-D-Arc Extreme 360, welder pack | 10 TDalV
2 |Red-D-Arc DC600, welder pack 2 8§ |TDalJVv
L-472 1 |Cummings Power Genrator 10 TDalJV
L-478 1 |Cummings Power Genrator 2 8 |[TDalVv
L-480 1 [Multiquip Genrator 10 |TDalV
L-270 1 |DI185Q Sullivan Air Compressor 1 9 |TDalVv
1-625 1 |Light Tower 3 2 |TDalV
L-627 1 |Light Tower 8 2 |TDalv
L-626 1 |Light Tower 8 2 |TDalVv
L-628 1 |Light Tower 8 2 |TDalV
L-624 1 |Light Tower 10 |TDalJVv
OE - DB-5 1 |Bud Germany 8 2 TDaJV
PLDR - Jmy. 1 |Danny Vega 8 TDalv
PLDR - Jrny. 1 |Gary Lewis 3 g TDalV
PILDR - Jmy. 1 |Jacob Lavish 8 2 TDalJV
PLDR - For. 1 |Lee Tacker 8 2 TDalVv
OE - DB-5-Deck| 1 |Matt Morton 8 2 TDaJV
PLDR - Jrny. | [Philip Baker . . - ussm-ro 8 p TDalv
REL O LD MOy Lo RiTuod
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Signature Title

Arashdeep Pannu
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STATE OF CALIFORNIA 04-SF-80-13.2,13.9 Report No, 698/908

DEPARTMENT OF TRANSPORTATION SAS Page 2

FormHC-10A4 (Rev. 7/85) Date 11/10/2008
Cont. Hrs 1600-0130
Insp. Hrs 1500-0130

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation SAS - TEMPORARY TOWERS
P{le Splice - Welding Tower "F" South Node
HOURS -ITEM NO.
EQUIPMENT AND/OR LABOR: g WEATHER
3 g 2 8 |PM - Clear/+/-65%F
2 DESCRIPTION o e S |PM - Fog/-+-50*F
EQPT.NO. | & (Equipment or Labor) 2|8|E|5& = REMARKS
PLDR - Jmy. 1 |Steven McGrew 8 2 TDalV
CWI 1 |Tom Pasqualone 3 2 SM-TDalVv
CWI 1 |Ken Chalabi 8 2 SM - ABFa ]V
OE-Deckhand 1 |Dan Lopez 8 2 C&W Diving
OE-Captain 1 [Dan Clark 8 2 C&W Diving
REMARKS
1500 lirs met up with Gina and Mark to go about the work at TT - "F"
Pile- 115
1600 hrs, Gary (SM-CWI) VT and UT reject weld at Pile-115. QK.
Pile - 105
1800 hrs, Tom & Ken (SM-CWI) VT and UT reject welds at Pile 105. QK
Pile - 108

1630 hrs,l Pick up and install second 1ift section Pile-108.

1855 hrs, VT and MT root pass Pile

2230 s, release pile from DB-5

0028 hrs, VT pile. Pile steel temperature too hot to touch.

0056 hrs, (SM-CWT) perform UT on pile. Soap solution evaporates as it is applied for the test, Informed the CWTI's that steel temp is too hot for test.

Response was it is OKAY we are applying the solution fresh as we test.

SM- CWT's performed visual inspection at 2000, 2100 and 2130 hrs.

0115 hrs get on boat to Berth-7.

Crew also worked on Piles 106, 107 113, 114 & 115, weld weld-beads at backing plate. Two pile were completed and three were half done.

Bill O'S (ABF) on-site from 1800-1915 hrs.

Sean I (TD) on-site from 2130-0130 hrs.

3 hrs OT.

i . TE - Civil
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Arashdeep Pannu



