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Cont. Hrs 1600-0130
Insp. Hrs 1600-0130
ASSISTANT STRUCTURE REP.'S DAILY REPORT
Location & Description of Operation SAS - TEMPORARY TOWERS
Pile Splice - Welding Tower "F" South Node
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR: g WEATHER
E g j & |PM - Clear/+-65*F
2 DESCRIPTION 5 = S |PM - Fog/+-50°F
EQPT.NO. | & (Equipment or Labor) 218|588 S REMARKS
Bethany Boat 10 C&W Diving
1 |DB Crane -5 10 TDalV
MORTY 1 |Material Barge 10 TDalV
1 |APE 600 Vobratory Hammer 10 [TDalv
1 |Delmag D100-13 Disel Hammer 10 |TDalV
1 [Menck MHUS00T Hydraulic Hammer 10 |TDalV
P-241 1 |Genie Boom-Lifi 10 |[TDalVv
P-242 1 |Genie Boom-Lift 10 |[TDalV
P-44 1 [Caterpillar Forklift 10 [TDalV
# 005 1 |Lincoln Welder 10 TD a JV
# 003 1 |Lincoln Welder 10 TDalVv
#1002 1 |Lincoln Welder 10 TDaJV
#001 1 |Lincoln Welder 10 TDaJV
4 |Red-D-Arc Exireme 360, welder pack | 10 TDalV
2 |Red-D-Arc DC600, welder pack 2 8 |TDalVv
L-472 1 |Cummings Power Genrator 10 TDalVv
L-478 1 |Cummings Power Genrator 2 8 |TDalV
L-480 1 |Multiquip Genrator 10 |[TDalV
L-270 1 |D185Q Sullivan Air Compressor 1 9 |TDalVv
1.-625 1 |Light Tower 8 2 |TDalJVv
L-627 1 |Light Tower 3 2 [TDalv
L-626 1 |Light Tower 8 2 [TDalVv
L-628 1 |Light Tower 8 2 |TDalv
L-624 1 |Light Tower 10 |[TDalV
OE - DB-5 1 |Bud Germany 8 2 TDalVv
PLDR - Jrmy. 1 |Danny Vega 8 2 TDalV
PLDR - Irny. 1 |Gary Lewis 8 2 TDalV
PLDR - Irny. 1 |Jacob Lavish 8 2 TDalVv
PLDR - For. 1 |Lee Tacker 8 2 TDalv
OE - DB-5-Deck] 1 |Matt Morton 8 2 TDaJV
PLDR - Jrny. 1 |Philip Baker o g8 | 2 TDaJV
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DEPARTMENT OF TRANSPORTATION SAS Puge 2

Form HC-10A4 (Rev. 7/85) Date 11/11/2008
Cont. Hrs 1600-0130
Insp. Hrs 1600-0130

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation SAS - TEMPORARY TOWERS
Pile Splice - Welding Tower "F" South Node
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR: g WEATHER
5 g . & |pM - Clear/+65%F
2 DESCRIPTION 5 = S |PM - Fog/+-50°F
EQPT.NO. | = (Equipment or Labor) 2lc|B|~= = REMARKS
PLDR - Jrny. 1 |Steven McGrew 8 2 TDalV
CWwWI 1 |Tom Pasqualone 8 2 SM-TDalV
CWI 1 |Ken Chalabi 8 2 SM - ABFalJV
OE-Deckhand 1 |Dan Lopez 3 2 C&W Diving
OE-Captain 1 [Dan Clark 8 2 C&W Diving
REMARKS
Pile - 113

1700 hrs, VT and MT root . QL

1900 hrs, release pile with Fill at 75%.

0100 hrs, VT cover. Pile steel temperature at 60, 90, 80 & 110*F taken at four different locations. UT to be performed after steel has reached ambient

temperature, by the Day shift.

Pile-116

1600 hrs start wark on welding Dog collars for second lift pile installation.

1950 hrs, pick-up and install 2nd section of pile.

2040 hrs, MT root. OK.

2230 hrs, release pile from DB-5.

0100 hrs, VT cover. Pile steel iemperature at 140, 160 & 235*F taken at three different locations, UT to be periormed after steel has reached ambient

temperature, by the Day shift.

Informed Sean H (TD) of possible NCR, if their CWT's perform UT testing when pile steel is not at ambient temperature. Need to follow AWS D 1.1.

Also informed Bill O'S over the phone about the above.

0115 hrs get on boat to Berth-7.

Bill O'S (ABF) on-site from 1800-1915 hrs.

Sean H (TD) on-site from 1600-0130 hrs.

2 hrs OT.
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