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SAS Date 11/14/2008
Cont. Hrs 1600-2230
Insp. Hrs 1400-2230

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation

SAS - TEMPORARY TOWERS

Review Plans E-Line Temporary Truss "B - C" and Shear Plate - Welding Tower "F" South Node

HOURS - ITEM NO.

EQUIPMENT AND/OR LABOR: = WEATHER
5 2 3 2 |PM - Clear/ w65%F
: DESCRIPTION 5 = & [PM - Clear/ +q0*F
EQPT.NO. | 5 (Equipment or Labor) 28|55 = REMARKS
1 |Bethany Boat 8 C&W Diving
1 |DB Crane -3 8 TDalV
1 |APE 600 Vobratory Hammer 8 |TDalV
1 |Delmag D100-13 Diesel Hammer 8 |TDalVv
1 |[Menck MHUS00T Hydraulic Hammer 8 |TDalv
P-242 1 |Genie Boom-Lift 8 |TDalV
P-44 1 |Caterpillar Forklift 8 |TDalVv
#005 1 |Lincoln Welder 8 TDalV
#003 1 |Lincoln Welder 8 TDalV
#002 1 |Lincoln Welder 8 TDalv
#001 1 |Lincoln Welder 8 TDalV
4 |Red-D-Arc Extreme360, welder pack | 8 TDalv
L-472 1 |Cummings Power Generator 8 TDalVv
L-480 1 |Multiquip Generator 8 |TDalVv
1-270 1 |D185Q Sullivan Air Compressor 1 7 |[TDalV
L-625 1 |Light Tower 8 |TDalJVv
L-627 1 |Light Tower 6 2 |TDalJVv
L-626 1 |Light Tower 6 2 |ITDalVv
1-628 I |Light Tower 6 2 |TDalV
1-624 1 |Light Tower 8 |TDalVv
OE - DB-5 1 BL_l-d Germany 8 TDalV
PLDR - Jmy. 1 |Danny Vega 8 TDalV
PLDR - Jmy. 1 |Gary Lewis 8 TDalJVv
PLDR - Jrny. 1 |Jacob Lavish 3 TDa IV
PLDR - For, 1 |Lee Tacker 8 TDaJV
OE - DB-5-Deck] 1 |Matt Marton 8 TDalV
PLDR - Jrny. 1 |Steven McGrew 8 TDalv
CWI 1 |Tom Pasqualone 8 SM-TDalV
CWI 1 |Ken Chalabi 8 SM - ABFalJV
OE-Deckhand 1 |Dan Lopez 8 C&W Diving
OE-Captain | DanClark 8 C&W Diving
REUTTUS NUY-TH BUDRRY
,%L TE - Civil
Signature Title

Arashdeep Pannu
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ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation | SAS - TEMPORARY TOWERS
Review Plans E-Line Tempoi:ary Truss "B - C" and Shear Plate - Welding Tower "F" South Node
WEATHER | PM - Clear/+/-65*F PM - Clear/-+60*F —I
REMARKS

Met up with Jason and Mark. Conversation about work in progress.

Phone conversation with Laura I, fill removal at TT - C to begin Monday.
Draft Response to Sub 840R3.

Start review of Sub 903

Pile - 125

2 (A & D) Plates welded this shifi. MT OK. Total plates welded =4 .

Pile - 126
1 (I1) Plate welded this shift. MT OK. Total plates welded = 3.
Plie - 106

3 (H, A & B) Plates welded this shift. MT OK. Total plates welded =5 .
Pile - 107
3 (H, A & B) Plates welded this shift, MT QK. Total plates welded = 5.

2315 hrs get on boat to Berth-7.

Bill O'S (ABF) on-site from 1800-2330 hs.
Sean H (TD) on-site from 1600-2330 hrs.

2 hrs OT.
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Arashdeep Pannu



