7-day Const.

STATE OF CALIFORNIA Job Stamp s Day No. 632
DEPARTMENT OF TRANSPORTATION SFOBB SAS NolectWork DY | Day No. 842
Farm HC-10A (Rev. 6/80) 04-0120F4 Date 9/5/2008
Weather: Clear and warm wgggctors Start 0630 Stop 1130
Shift Hours Start 0630 Stop 1630
ASSISTANT STRUCTURE REP. CONTRACTOR - ABFJV
JASON WILCOX
HOURS -ITEM NO.
EQUIPMENT AND/OR LABOR: -
DESCRIPTION g REMARKS
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Traylor Dutra [ (@] =) Name Contractor

Jason Wilcox

Description of Operation:

OVERTIME: No overtime today.

Gina Rizzardo is observing the operations at Tower D driving frame today and will have the diary
for the day.

| took 8 hours of sick leave today.

Inspector:

P

- Transportation Engineer (D)/Asst. Structure Rep.
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Traylor Dutra JV
SAS - Temporary Towers

Page 1 of 1

Traylor Dutra Joint Venture
Extra Work Order
SUB/VENDOR NAME: American Bridge/Fluor Joint Venture PCO# 12
ADDRESS: 375 Burma Road JOB #: 0705
Qakland, CA 94607 Phone: 510-808-4600 NAME: SAS - Temp Towers
WORK ORDERED BY: John Callaghan Fax: 510-808-4601 DATE:SEP7— £, 200
DESCRIPTION OF WORK PERFORMED:
[Use of Workboat Becky T by Captain and Deckhand to inspect for nesting birds.
ETaRT tTime  O7700
9 g O D0
ABF Reference: CCO#13
TDJV LABOR TDJV EQUIPMENT
HOURS WAGE RATES EXTENDED| EQUIPMENT | OP |STBY| OP OWN | EXTENDED
NAME/CRAFT ST.|OT | DT | 8T or DT AMOUNT | DESCRIPTION |HRS| HRS | RATE | RATE AMOUNT
Direct Labor Cost IBecky T Q.
Frank Wouters o~
Matt Morton )
TOTAL TDJV EQUIPMENT AMOUNT:
RENTAL/QUTSIDE EQUIPMENT & OTHER COSTS
EXTENDED
DESCRIPTION QTY | UM RATE AMOUNT
TOTAL RENTAL AMOUNT:
EXTRA WORK ORDER COST SUMMARY
LABOR TOTAL:
TOTAL HOURS 0.0 MARKUP :
TOTAL TDJV LABOR AMOUNT: SUBTOTAL LABOR:
MATERIALS AND OTHER CHARGES IMATERIALS/OTHER TOTAL.:
DESCRIPTION QTyY UM U/P AMOUNT JTDJV EQUIPMENT TOTAL:
RENTAL EQUIPMENT/OTHER TOTAL:
MATERIAL EQUIPMENT MARKUP :
SUBTOTAL MATERIALJEQUIPMENT:
SUBTOTAL:
OVERHEAD @_
TOTAL MATERIALS AMOUNT: TOTAL AMOUNT DUE:

CALTRANS/CONTRACTOR REPRESENTAT
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