Job Stamp STATE OF CALIFORNIA

04-0120F4 DEPARTMENT OF TRANSPORTATION
04-SF-80-13.2/13.9 Gary Purse”’s Report 45. GP-128
No.
SFOBB East-Span H :
Seismic Retrofit ReSIden'_t Eng[neer
Project (SAS) (F[eld)
Date: Week of November 10,
DAILY REPORT Yool

Monday, November 10, 2008

Annual Leave. Attempted teleconference with TC, but TC could not make the connection from the island.

Tuesday, November 11, 2008

Holiday — Veterans Day. Held teleconference with TC at 3pm PST. Pete called in from California. Rick in China.

Wednesday, November 12, 2008

At small group core team meeting (Siegenthaler and |, Morrow & Nader in China) the following topics were discussed:
e Pete briefed ABF on last week’s TBPOC meeting regarding CCO 77. TBPOC approved up to $4M.
e Concrete loads on Skyway.
o Potential for issues related to Longshoremen union and arriving shipments.

Thursday, November 13, 2008

Bi-weekly safety meeting followed by all staff meeting.

Teleconference with Jon Tapping and Victor Salazar regarding the issue with Nippon refusing to provide product/general
liability insurance for S-Wire. | forwarded insurance quotes from ABF to Victor. To be discussed further tomorrow while
Victor is on Pier 7.

Met with Peter van der Waart to review the status of several CCO's and NOPC's.

Team China teleconference at 3pm (see minutes).

Friday, November 14, 2008

Received call from Walter Gaddi regarding closing out the additional detailing costs for Tensor. Walter indicated he was
taking on some of the east end detailing work, i.e., cross beams and floor beams. He also indicated the option to use
segments or cords to fabricate the east end had added thousands of details. Roif (Candraft) had made the same
comment when we visited Candraft's facility in June.

Met with Mike Flower, Bob Luffy and Tony Anziano (called in) regarding fabrication issues and the suggestion that we
seek global resolution fo moving forward and accelerating fabrication efforts.

Victor Salazar stopped by my office with a couple of his “insurance” staff. It was concluded the State should
compensate ABF for the insurance related to sole source procurement of s-wire from Nippon.

Met with Ken Terpstra, Stefan Galvez, Courtney, Rob Kobal, and Mark Vilicheck to discuss experience with driving piles
at Temp Tower F, and review the proposed approach regarding Temp Tower G for discussion at next Tuesday’s

interagency meeting.
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