STATE OF CALIFORNIA Job Stamp: 7-day Const. Cal.: 671
DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2/13.9 04-0120F4 Project Work Day: 881
CP-CEM 4601 (Rav. 4/99) (Oid HC-10A SFOBB SAS Dato the Shift
. . : San Franclsco Co. in San Francisco Began: 10/14/08
TOLL PROGRAMIDIST. 4 CONSTR. Fm 0.6 km to 1.3 km East of Yorba Buona Cmemwork  TUESDAY
Tunnel East Partal
Shift Hrs Start _ 6:30  Stop 18:00
Enginoor's Hrs Start 7:00 stop 18:00
ASSISTANT RESIDENT ENGINEER'S DAILY REPORT
BRIDGE
;::;l:::!: Pier 7 - DB5 Report No. 46,8 Weather: Sun, 64° - 74°
HOURS - ITEM NO.
ITEM NO. >> 8 Prima American Bridge/Flour JV (=]
3 Sub®#1  Traylor-Dutra JV (1)
z g E Sub#2 @
E. " z g Sub #3 (3)
=g 42 | Ssubns @
EQUIPMENT AND/OR LABOR: é = = Sub #5 (5)
EQPT, | NO. DESGRIPTION H REMARKS E a
s MEH {91 Paulpiment arlaben RT ot ot - Name Classification | & @
DB-5 Crane 8,00 | 2.00 | 1.00
APEB00 Vibratory Hammer IDLE
Delmag D100-13 Diesal Hammer IDLE
Mench MHUS500T Hydraulic Hammer IDLE
P54 VR-1044c Ingersoll-Rand Forklift B.00 | 2.00 | 1.00 l"f-..rl
P241 Genie Boom 8.00 | 2.00 | 1.00 X
P242 Genie Boom 8.00 | 2.00 | 1.00 o]
L472 Power Generalor 8.00 | 2.00 | 1.00 5‘?
L478 Power Generator 8.00 | 2.00| 1.00 2
L437 Multiquip Air Compressor 8.00 | 2.00 | 1.00 &'
L480 Multiquip Air Comprassor 8.00 | 2.00| 1.00 LL]
L270 D185Q2 Sullivan Alr Compressor 8.00 | 2.00 | 1.00 fam
LE60 Diesal Generator IDLE =
P44 Catepillar Forklift IDLE F:.'l
PLDR 8.00 | 2.00 | 1.00 Terry Murray FOR i
PLDR 8.00 | 2.00 | 1.00 Lee Tacker FOR 2
PLDR 8.00 | 2.00 | 1.00 Adam Price JRNY 2
PLDR 8.00 | 2.00| 1.00 Danny Vega JRNY 2
PLDR 8.00 | 2.00| 1.00 Gilbert Moya JRNY 2
PLDR 8.00 | 2,00 | 1.00 Jacob Lavish JRNY 2
PLDR 8.00 | 2.00 | 1.00 Joe Boracci OPER 2
PLDR 8.00 | 2,00 | 1.00 Phillip Baker JRNY 2
PLDR 8.00 | 2,00 | 1.00 Richard Hiebert Jr APPR 2
PLDR 8.00 | 2.00| 1.00 Robert Utley JRNY 2
PLDR 8.00 | 2.00 | 1.00 Steven McGrew JRNY 2
PLDR 8,00 | 2.00 | 1.00 Theo Rohr OPER 2
PLDR 8.00 | 2.00 | 1.00 Todd Labar OPER 2
PLDR 8.00 | 2.00 | 1.00 Travis Logsdon JRNY 2
PLDR 8.00 | 2.00 | 1.00 Ventura Qchoa JRNY 2

Description of Operation:
-DB-5 Crane was down for operational maintenance for about 3 hours in the morning
-Workers continue to field drill holes and fit bolts
-Fleld assembly of the jacking system continued
-Spoke with Sean Hayden. Traylor Dutra will be submitting a bolting plan today to ABF and the pre-installation bolt test will be tomorrow at 1:00pm
-There was an oll spill in the early morning. | contacted Francls Maroni, Courtney Cacace, and Laura Ivey. Laura informed me it was about a 140 gallon
diesel spill from Berth 8. Francis is to look into the spill report and see if any additional SWPPP work needs to be done to the DB5 barge, Barge 217, or
the Flexifloat barge
-Began moving the Temporary Temporary Piles from the material barge to Pier 7

Worked 2.5 hrs OT monitoring contractors field work/operations

1:30: Temporary Towers Meeting. BIIl O' Sullivan informed me that the bolt pretension test tomorrow will be the same as Temporary Tower D, which was
Turn-of-Nut Method

First Name

Materials:
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REG: 8.0 INTERMITTENT (/-'f’W\-dU (~ TEICT
OT: 2.5 INSPECTION GINA RIZZA| Titla



