STATE OF CALIFORNIA o Stamp: 7-day Gonst. Cal.: 674
DEPARTMENT OF TRANSPORTATION 04-5F-00-13.2/13.9 04-0120F4 Project Work Day: 884
CP-CEM 4601 (Rev. 4/99) (Old HC-10A, SFOBB SAS Data the Shift
( K ; San Francisco Co. In San Franclsco Bogan: 10117/08
TOLL PROGRAMIDIST. 4 CONSTR. Fm 0.6 km }I? 1.3 km East of Yerba Buana [T NiGHTWORK FRIDAY
unnel East Portal
Shift Hrs Start _ 6:30  Stop 18:00
Enginoor's Hrs Stat _ 7:.00  Stop 18:00
ABSISTANT RESIDENT ENGINEER'S DAILY REPORT
BRIDGE
Location: Pier 7 - DB5 Report No. 46.8 Weather: Sun, 84° - 79°
Remark:
HOURS - ITEM NO,
ITEMNO.>>| 8 Prime American Bridge/Flour oV (P)
2. Sub#  Traylor-Dutra JV {1)
£ 52 | subue (2}
E‘ i g $ | subws (@)
5% w? | subwa 4)
EQUIPMENT AND/CR LABOR: fg ke g Sub #5 (5)
EQPT. | NO. DESCRIPTION & REMARKS i
i MEN {0 Equipmant ar Labar) RT or | or s Name Classification E E:’._,
DB-5 Crane 8,00 | 2.00 | 1.00 H:
APEG00 Vibratory Hammer IDLE ]
Delmag D100-13 Dlesal Hammer IDLE S
Mench MHUS00T Hydraulic Hammer IDLE b
P54 VR-1044c Ingersoll-Rand Forklift 8,00 | 2.00( 1.00 :_“'.'
P241 Genie Boom IDLE LJ:_:i
P242 Genie Boom IDLE =]
La72 Power Generator 8,00 | 2.00| 1.00 o
L478 Power Generator 8.00 | 2.00 | 1.00 1=
L437 Multiquip Air Compressor 8.00 | 2.00 | 1.00 i
L480 Multiquip Air Compressor 8.00 | 2.00] 1.00 ]
L270 D185Q Sullivan Air Compressor 8.00 | 2.00| 1.00
L660 Diesal Generator IDLE
Paa Catepillar Forklift IDLE
PLDR 8.00 | 2.00 | 1.00 Terry Murray FOR 2
PLDR 8.00 2.00 | 1.00 Lee Tacker FOR 2
PLDR a.00 2.00 | 1.00 Adam Price JRNY 2
PLDR 8.00 | 2.00 | 1.00 |Danny Vega JRNY 2
PLDR a.00 | 2.00 | 1.00 |Ernest Hamilton OPER 2
PLDR 8.00 | 2.00 | 1.00 Gary Lewls APPR 2
PLDR 8.00 2.00 | 1.00 Gilbert Moya JRNY 2
PLDR 8.00 | 2.00| 1.00 Jacob Lavish JRNY 2
PLDR B.00 | 2,00 | 1.00 Joe Boracci " OPER 2
PLDR 8.00 | 2,00 | 1.00 Phillip Baker JRNY 2
PLDR 8.00 | 2,00 | 1.00 Robert Utley JRNY 2
PLDR 8.00 | 2,00 | 1.00 Theo Rohr OPER 2
b PLDR 8.00 | 2.00 | 1.00 Todd Labar OPER 2
PLDR 8.00 | 2.00 | 1.00 Travis Logsdon JRNY 2
PLDR 8.00 | 2.00 | 1.00 Ventura Ochoa JRNY 2
Description of Operation:
Robert Utley and Gary Lewis began to torque bolts in accordance with the "Calibrated Wrench Method - Manual Torque Wrench” method. Traylor Dutra's
Sean Hayden inspected and marked off the completed and acceptable finished connections. The workers completed 3 full connections near the top of
F136 and F128. Bolting with continue tomorrow. Smtih Emery was not present on site.
Workers also drilled the 2 1/4" diameter holes In the piles sleeve for the jacking system's coil rods
Was out of office from 10:30 - 12:30 for a doctor's appointment. Thanh Le was on site during this time, see his diary for more information. Stayed on site
until 18:00 monltoring contractors field work/operations. .

GINA RIZZARDE'
First Name

Materials:
Insp. Hrs. 7 [ k
REG: 8.0 INTERMITTENT szl(fﬁb% P e TE/CT
OT. INSPECTION Title



