STATE OF CALIFORNIA Job Stamp: T-day Gonst. Cal.: 686

DEPARTMENT OF TRANSPORTATION 04-5F-80-13.2113,9 04-0120F4 Project Work Day: 896
CP-CEM 4601 (Rev. 4/99) (Qld HC-10A) ’ SFOBB SAS Date tho Shift 10/29/08

San Franciseo Co. In San Francisco Baogan:
TOLL PROGRAMIDIST. 4 CONSTR. Fm 0.8 km to 1.3 km East of Yorba Buena

I niGHTWORK  WEDNESDAY

Shift Hrs Start 6:30  Stop 17.00
Enginear's Hrs Start 7:00  Stop 17:00

Tunnal East Portal

ASSBISTANT RESIDENT ENGINEER'S DAILY REPORT

BRIDGE
Location: Temporary Tower F, DB-5 Barge Report No. 46.B Weather: Fog then Sun, 58° - 71°
Remark:
HOURS - ITEM NO.
ITEM NO, »> 8 Primo American Bridge/Flour JV {P)
2 . Sub #1 Traylor-Dutra JV (1)
z § g | suba @
E. u & H Sub #3 (3)
e g w3 Sub #4 )
EQUIPMENT AND/OR LABOR: .'g* = 8 Sub #5 (5)
EQPT. | NO. DESCRIPTION H REMARKS -E- i
NO. L 10t Equigmant.or Latiod) RT e RTIOT Name Classification & @
Big Digger Manitowoc 2250 Crane 8.00 | 2,00
DB-5 Grane 8,00 | 2.00
CP13 Shwing Traylor 750 Pump 8.00 | 2.00
APES00 Vibratory Hammer . IDLE o
Delmag D100-13 Diesal Hammer IDLE ',;'3
Mench MHUS00T Hydraulic Hammer IDLE E,
=
P241 Genie Boom IDLE =
P242 Genie Boom 8.00 | 2.00 ¢y
L472 Power Generator IDLE U....:j
L478 Power Generator IDLE ()
L4789 Multiquip Generator IDLE et
L480 Multiquip Air Compressor 8.00 | 2.00 e
L270 D185Q Sullivan Air Compressor IDLE =
L291 D185Q Sullivan Air Compressor IDLE
P44 Catepillar Forklift IDLE
PLDR 8.00 Richard Hiebert FOR 2
PLDR 8.00 Terry Murray FOR 2
PLDR 8.00 Lee Tacker FOR 2
PLDR 8.00 Adam Price JRNY 2
PLDR 8.00 Adam Price JRNY 2
PLDR 8.00 |Bud Germany OPER 2
PLDR 8.00 |panny vega JRNY 2
PLDR 8.00 Gary Lewis APPR 2
PLDR 8.00 Gilbert Moya JRNY 2
PLDR B.00 Joe Boracci OPER 2
PLDR 8.00 Kurt Dillard JRNY 2
PLDR . 8.00 Phillip Baker JRNY 2
PLDR 8.00 Robert Utley JRNY 2
PLDR 8.00 Theeo Rohr OPER 2
» PLOR 8.00 Todd Labar OPER 2
PLDR B.00 Travis Logsdon JRNY 2
PLDR 8.00 Ventura Ochoa JRNY 2
PLDR 8.00 Randall Lesley FOR 2
PLDR 8.00 Brad McNally JRNY 2

Description of Operation:
-Workers continued prepping the piles for stabbing.

-Welding crew worked on the winch that will hold the pile and hammer during plle splicing operations.

-Waorkers poured the remaining grout at all 4 plumb piles. DCI's Ray Saucedo collected two samples for testing and Thanh Le coliected (2) 3x6 cylinder
samples for The Depariment to test. The samples were left on the Big Digger barge for curing. Traylor Dutra mixed a total of about 25 hatches of grout.

-Drafted SUB 657 R14 &R15

Worked 1.5 hrs OT monitoring contractors field work/operations

Materials:

Insp. Hrs. f By r~
REG: 8.0 INTERMITTENT D'/c_’jb”l/% 1/)‘/\(&;—1/& , TE/CT
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