STATE OF CALIFORNIA Job Stamp: 7-day Const. Cal.: 688

DEPARTMENT OF TRANSPORTATION 04-5F-80-13.2/13.9 04.0120F4 Project Work Day: 898
CP-CEM 4601 (Rev. 4/99) (O] HC-10A) SFOBB SAS Dato the Shift 10/31/08

San Franclsco Co. In San Francisco Bogan:
TOLL PROGRAMIDIST. 4 CONSTR. Fm 0.6 km to 1.3 km East of Yerba Buana

Onichitwork FRIDAY

Shift Hrs Start 6:30  Stop 17:00
Engineer's Hrs Start _ 7:.00  swp  17:00

Tunnel East Portal

ASSISTANT RESIDENT ENGINEER'S DAILY REPORT

BRIDGE
fon: - : Wi i f
Location Temporary Tower F, DB-5 Barge Report No. 46.8 Weather: Wind and LughtuRain, 58
Remark: - 61
HOURS - ITEM NO.
ITEMNO.>>| 8 Prime American Bridge/Flour JV  (P)
2., Sub#1  Traylor-Dutra JV (1}
z § g | suwn (2)
% i z3 Sub #3 (3)
2 g uy g Sub #4 (4)
EQUIPMENT AND/OR LABOR: gr = Sub #5 (5)
EQPT. | NO. DESCRIPTION 5 REMARKS b
MEN {Of Equipmant or Labor) < Ez
s RT i Name Classification T

SEE THANH LE'S DIARY FOR CONTRACTOR'S OTHER EQUIPMENT AND LABOR DESCRIPTIONS

Description of Operation:

The 10 remaining pile were stabbed to the following depths (taken at the top of annulus)
F105: 36m F107:36.5m F114:36m F116: 3525 F126: 36m
F106: 36.5m F113: 36m F115: 36m F123:36m  F128; 36.5m

Richard Hiebert informed me they plan to vibrate all the battered piles tomorrow.

The welding crew worked on the welding platforms which will be used during the pile splicing operation.

Troy Waller informed me that the maximum movement the surveyars observed was 5cm to the west, which Is well within the 75em they are allowed. The
workers plan on pulling on the frame tomorrow before vibrating the piles in order to bring it as close as possible to on target,

Worked 1.5 hrs OT monitoring contractors field work/operations
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