Bay Bridge Corridor

STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
ENGINEER’S DAILY REPORT

LAN Engineering Consultant [ : lJ-] . /01
REPORT NO. DATE &
720 {7-day){ + 210 Project Work Day) December 02, 2008 M FT]W T F S S (DAY)
NORMAL WORK HOUR: WEATHER ;
START: 6:00AM STOP: 3:30PM OVERCAST/CLOUDY/SUNNY
o L e T
Construction Field Office : 333 Burma Road, Oakland 94607
.. Working Drawing Campus Office: =~ 375 Burma Road, Oakland 94607
04-SF-80-13.2/13.9 Caltrans Supervisor:
Contract No. 04-0120F4 Gary Lai
{SAS Superstructure} Senior Bridge Engineer
Office Work:

% Shop Drawing Status Meeting (Caltrans — Design).

o Handed out the latest updated priority list with PB status as of November 24, 2008,
Meeting held today due to power outage yesterday. See attached copy.

“* MEP Pre-Team MEP Meeting/Staff meeting (Caltrans — Designers).
o  Covered the old ABF Weekly MEP Actions agenda.

o Received a copy of the last MEP action Review minutes from 11-25-2008. See
attachment.

o Brought up the MEP penetration issues in China. Showed the photos sent by team china
the day before. Photos integrated in the shop drawings associated to them — see
attachment.

% MEP Team MEP Meeting (Caltrans — Designers - Contractor),
o Covered the week’s Agenda hand out by ABF.

- o See attachment for this week’s agenda and comments included on the sheet during the
meeting.

< CCO # 75 Review Ongoing.

o Performing a complete review and comment package for the PB design group.
Working with Sandy Michelotti on the package.

¢ Concurrence Memos for CCO # 70, 75, 79 and 90.

o  Working on drafting the concurrence memos.

REC'H(B DEC-06 HOO7E84

ENGINEER’S DAILY REPORT December 02, 2008

Page 1



Bay Bridge Corridor EastiProjects.

STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

ENGINEER’S DAILY REPORT
LAN Engineering Consultant

REPORT NO. DATE
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“* Master Penetration Charts.

o Worked on updating the master penetration charts with the information acquired in
visit to ZPMC Facility in China.

o Received a copy of the latest OBG Panel Status list from Charles Ho in China. See
attachment.

** Shop Drawing Submittal # 909 Review.

o After reviewing the shop submittal # 909, I talked to Abdi about the conflicts that I
found and asked him to make sure the submittal is properly reviewed. The review
should include the complete evaluation of the platform and all electrical equipment
that is to be installed and interconnected on that platform.

o Aftached is a copy of one of the submitted sheets with my layout of the other
components that will go on the platform. There seems to be several issues that need
to be addressed. Addressing the issues now will prevent costly time and money to
resolve the issues during construction in my opinion.

Any questions or comments you can reach me at (916) 919-7158. My E-Mail address is
Mike Travis@IANEngineering.com or Michael Travis@dot.ca gov

END OF REPORT

Work hours 0530-1845 — 10 hours regular

a5 T e = T A S A S A o A A S S e
Attachments:
1. Shop Drawing Priority List (tower/OBG) - PB status.
2. _ Pre/Post ABF Meeting agenda comments.
3. Shop drawing submittal sheet (#909) with overlay layout showing conflicts.
4, Email of MEP Action Review on 11-28-2008.
5. ZPMC Fabrication Facility OBG Panel Status.

SIGNATURE

Name TITLE

Michael F. Travis Electrical Engineer — LAN Engineering

e
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Attachment #2 (1/1)
SAN FRANCISCO OAKLAND BAY BRIDGE

 Ame 'Cay EAST SPAN SEISMIC RETROFIT SAFETY PROJECT
Brldge F i @ @ Rm SELF-ANCHORED SUSPENSION BRIDGE
(SUPERSTRUCTURE AND TOWER)

5 SSUIT SRR PROJECT NUMBER 660110

TEAM MEP MEETING
Agenda for December 2, 2008, 10:00 AM
WDC Conference Room

1. REl

1.1. # 1568 submitted on 11/25/08 — CCO 72 Clarifications ~ P@ Te Bespond TO -
R\ oTHee 195s5ues RSP

TR 1S5 &

2. UPCOMING DRAWING SUBMITTALS Q\em ww{&)
2.1. FWS working drawing resub — piping and supporis
. . , bafone Xmass
2.2. WM! working drawing resub — miscellaneous traveler scaffolds
3. MISCELLANEQOUS
3.1. Painting of ductile iron pipe =y M eTs “AnaT ‘“"'{ g
3.1.1. FWS to verify if TL-38 was sent and painting has begun T ! i ?“*""(ﬁ i 0

3.1.2. Storage containers for painted fittings to be del'd mid-december

i CouTRine T
3.1.3. Painted pipe, etc to be del'd in January 3
'EM&; - Towhi- h»uns[wi FaeT Fadd .. -
T FEvdoa
3.3. Existing and future MEP shop drawings —,

3.2. 3D model viewing again?

3.4. CCO 2581 \:3) J'a
3.5. Barrier mock-up and cable rail },”q\&;‘s ?u g &
3. Arwne Time h &\{" AY \}’)-'\v!“l?
4 e —= ? @ ’QD‘;Q\U .r
\ e
)
\ Q

Bike gt — G



American

Bridge /FLUOR

Attachment # 3 (1/2)

A JOINT VENTURE

375 Burma Road Oakland CA 94607
Phone 510-808-4600 / Fax 510-808-4601

LETTER OF SUBMITTAL
SAS Superstructure Project

Run Date  24-Nov-08
Time 11:03 AM

Dated: 24-Nov-2008 SUBMITTAL No: ABF-SUB-0003909 Rev: 0
To: Gary Pursell ColJob # 660110
California Department of Transporation Contract # 04-0120F4
333 Burma Road Sub/Supplier: ZPM
Oakland CA 84607 Sub/Supplier No: ZPM-TF-0113R01
Phone: (510) 622-5100 Fax: (510) 622-5165
Subject: 0BG Shop Drawings - Architectural Structure Pull Box Support Near Special Provis. (SP) REF: 10-1.59
Tower Standard Spec. (SS) REF:
Schedule ID: RESUBMITTAL/SUPPLEMENTAL REF:
We are sending the following attached items: Attached [ via Fax
V] Plans/Dwgs [] Design Report [] samples
[] certificates of Compliance ] Calculations [] Payroll
[7] specs [] Copy of Letter [] change Order
[(C] Schedule [] Invoice (] Other
Item Date  Copies Description Drawing No Rev Subcon Dwg No Rev Status Pages
01  24-Nov-08 5 Pull Box Support Sections and Detalls No.1  ZPM-04-01-003548 0 PBS-1.1 0 Pending
02  24-Nov-08 5 Pull Box Support Sections and Details No.2  ZPM-04-01-003543 0 PBS-1.2 0 Pending
03  24-Nov-08 5 Pull Box Support Sections and Details No.3  ZPM-04-01-003550 0 PBS-1.3 0 Pending
04  24-Nov-08 5 Pull Box Support Sections and Details No.4  ZPM-04-01-003551 0 PBS-1.4 0 Pending

These are transmitted as checked below:

For Approval
[] For Your Use

Remarks:

CcC:

[] For Review/comment
[] For Information

Please review / approve by : 13-Jan-2009

lagral

[C] Return For Correction

] other

Submitted By:

Checked & Sent By:

Sean Wichman

Project Manager

<<< Original Signed >>>

Document Control

Page 1 of 1



Conflict with Boxes

o ol Attachment # 3 (2/2) .
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Attachment # 4 (1/4)

li\,Attachments can contain viruses that may harm your computer. Attachments may not display correctly. ]
Mike Travis

From: Grady Hart [grady_hart@dot.ca.gov] Sent: Mon 12/1/2008 5:54 PM

To: Anna Lee; bernard_r_feather@dot.ca.gov; Bill Shedd; Bohby Melvin; Gary J Lai; Grady Hart; Jeffrey Halim; 'John
Shen'; Kevin Coyne; Martin Chandrawinata; Mike Travis; Nick King; Ray Meier; Sandra Michelotti;
sharad_patel@dot.ca.gov; syeager@abfjv.com; ‘Tom Ho'

Cc: Alex Schmitt; Angel Triunfante; Arlene Wong; 'Brian Petersen (E-mail)’; Carol Choi; 'Dan Hester'; 'Dan Raynor (E-
mail)'; Ellery Lucas; George Baker; James P. Duxbury; 'Jim Davidson (E-mail)’; 'Karsten Baltzer (E-mail)’;
kmackey@abfjv.com; 'Lou Wehar’; 'Martin Corkill'; Marwan Nader (Marwan Nader); Ramazi; 'Robert Kick (E-mail)';
'Ron Crockett (E-mail)’; Saeed Shahmirzai; 'Sean Wichman (E-mail)'; 'Stephen Buschmeyer (E-mail)'; "Thomas
Nilsson (E-mail)'; 'tyl-2"; 'tyl-3'

Subject: MEP Actions Review
Attachments: [ ] vep actions Review 112508.doc(1MB)

Here is the recaps in Blue of the last MEP meetings (10/28/08).

(See attached file: MEP Actions Review 112508.doc)

Grady Hart

California Department of Transportation

San Francisco-Oakland Bay Bridge, SAS Project
333 Burma Road, Oakland, Ca 94607

Office (510) 286-0477 Cell (510) 867-6123

http://lanengineering.com/exchange/miket/Inbox/MEP%20A ctions%20Review. EML2Cmd... 12/2/2008
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Mike Travis
From: dan raynor [draynor@cn.abfjv.com] Sent: Mon 12/1/2008 6:12 PM
To: 'Grady Hart'; 'Anna Lee'; bernard_r_feather@dot.ca.gov; 'Bill Shedd'; 'Bobby Melvin'; 'Gary J Lai'; ‘Jeffrey Halim';

‘John Shen'; 'Kevin Coyne'; 'Martin Chandrawinata’; Mike Travis; 'Nick King'; 'Ray Meier'; 'Sandra Michelotti’;
sharad_patel@dot.ca.gov; sy[eager@abﬁv.com; "Tom Ho'

Cc: ‘Alex Schmitt’; *Angel Triunfante'; 'Arlene Wong'; 'Brian Petersen (E-mail)'; 'Carol Choi'; 'Dan Hester’; 'Dan Raynor
(E-mail)'; 'Ellery Lucas'; 'George Baker'; 'James P. Duxbury'; ‘Jim Davidson (E-mail)'; 'Karsten Baltzer (E-mail)’;
kmackey@abfjv.com; Lou Wehar'; 'Martin Corkill'; 'Marwan Nader (Marwan Nader)'; 'Ramzi'; 'Robert Kick (E-
mail)'; ‘Ron Crockett (E-mail)’; 'Saeed Shahmirzai'; 'Sean Wichman (E-mail)'; 'Stephen Buschmeyer (E-mail}’;
‘Thomas Nilsson (E-mail)"; 'tyl-2'; 'tyl-3'

Subject: RE: MEP Actions Review

Attachments:

Under working drawings, | think you mean "sample shop drawings" not "assemble".
The samples were provided for information.

D

From: Grady Hart [mailto:grady_hart@dot.ca.gov]

Sent: Tuesday, December 02, 2008 9:54 AM

To: Anna Lee; bernard_r_feather@dot.ca.gov; Bill Shedd; Bobby Melvin; Gary J Lai; Grady Hart; Jeffrey Halim;
John Shen; Kevin Coyne; Martin Chandrawinata; Mike Travis; Nick King; Ray Meier; Sandra Michelotti;
sharad_patel@dot.ca.gov; syeager@abfjv.com; Tom Ho

Cc: Alex Schmitt; Angel Triunfante; Arlene Wong; Brian Petersen (E-mail); Carol Chol; Dan Hester; Dan Raynor
(E-mail); Ellery Lucas; George Baker; James P. Duxbury; Jim Davidson (E-mall); Karsten Baltzer (E-mail);
kmackey@abfjv.com; Lou Wehar; Martin Corkill; Marwan Nader (Marwan Nader); Ramzi; Robert Kick (E-mail);
Ron Crockett (E-mail); Saeed Shahmirzai; Sean Wichman (E-mail); Stephen Buschmeyer (E-mail); Thomas
Nilsson (E-mail); tyl-2; tyl-3

Subject: MEP Actions Review

Here is the recaps in Blue of the last MEP meetings (10/28/08).

(See attached file: MEP Actions Review 112508.doc)

Grady Hart

California Department of Transportation

San Francisco-Oakland Bay Bridge, SAS Project
333 Burma Road, Oakland, Ca 94607

Office (510) 286-0477 Cell (510) 867-6123

This message has been scanned for viruses and

dangerous content by MailScanner, and is
believed to be clean.

http://lanengineering.com/exchange/miket/Inbox/RE:%20MEP%20Actions%20Review.E...  12/2/2008
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SAN FRANCISCO OAKLAND BAY BRIDGE
EAST SPAN SEISMIC RETROFIT SAFETY PROJECT
SELF- ANCHORED SUSPENSION BERIDGE

l CALTEANS  BAY ALEATOLLAUTHORITY  CALFORNIATREANSPORTATION COMMISSION ]

WEEKLY MEP ACTIONS REVIEW
November 25, 2008, 10:00A.M.
PIER 7, WDC CONF. ROOM

1. RFI
1.1 Pending MEP RFI’s.
RFI 1568R0 (CCO 72 Clarifications)

2, SUBMITTALS
2.1 Pending Shop or Working Drawings.

When is the Contractor planning to submit a PLC (Programmable Logic Controller) submittal? The PLC
(hardware) is part of CCO 81 and will need a submittal.

ZPMC produced assemble shop drawings for the OBG penetrations will need to be checked immediately and
returned.

3. CCO’S
3.1 High Priority CCO’s: 59, 68, 70, 72, 74, 99,

CCO 59 - Additional OBG Penetrations The State anticipates assembly shop drawings with penetrations from
ZPMC within a month for TYLin’s and PB’s review. ABF is developing a cost estimate for this CCO.

CCO 68 - Additional Tower Penetrations The State emailed a corrected chart to ABF. ABF is developing a cost
estimate for this CCQ.

CCO 70 - Tower Utility Panels PB is incorporating State comments.

CCO 72 - Cable Electrical The State has provided ABF with an official copy of CCO 72 for an estimate.

CCO 74 - Strong Motion System The State has reviewed the final copy and is forwarding that copy to HQ for
approval.

CCO 99 - Bike Path Details PB is drafting changes to the mechanical expansion loop at hinge A. TYLin’s changes
are expected this week.

3.2 - CCO’s Awaiting Pricing
CCO 31 Mechanical Modifications.
CCO 42 Electrical Modifications.

CCO 4251 Cable Tray Changes.

CCO 44 Barrier Modifications.

CCO 72 Cable Electrical.
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33 All other CCQO’s and their current action

CCO 43 - Lighting Revisions TYLin’s Specification Change is under State review. The State is reviewing PB’s
sheet changes.
CCO 55 - Service Platform Electrical. The State is reviewing PB’s sheet changes.

CCO 61 - Electrical Warning System The State is considering adding conduit from the OBG to the east and west
side of piers 6, 7, and 8 for the Navigation lights.

C€CO 73 - Bike Path Conduit Sightly conduit plan sheets are being developed by PB and TYLin.

CCO 75 - Electrical Grounding The State is reviewing PB’s sheet changes.

C€CO 79 - Tower Base MEP (Lighting inside the tower base). The State is reviewing TYLin’s draft copy. PB is
developing a draft copy.

CCO 81 - TOS Modification MEP is awaiting recommendations from District-4 Design on TOS Equipment Type
Modification.

CCO 83 - Miscellaneous Mechanical This CCO has recent mechanical information which is not in CCO 31.

CCO 85 - Elevator Details The State is reviewing the scope of this CCO. ASME 1996 regulates this elevator.
ABF will obtain a CCQCC sub-contractor.

€CO 90 - MEP at Tower Elev. 53m A draft copy is being developed by PB.

CCO 94 - Bridge Painting & Misc. [tems The State is developing a draft copy with specification Changes. The
pipe painting and storage may be done behind ABF’s trailer.

3.4 ATP’s for CCO’s
NONE
3.5 CCR’s (future CCO)

CCR 80 Pipes/Traveler Conflict under Bike Path This CCR was added to CCO 83.

4. Letters
4.1 MEP Letters sent to the Contractor

Letter Number 2998 CCO 72 Cable Electrical

The Department may send ABF a letter to prompt/coordinate the PLC submittal.

5. MISC.
5.1 All Other MEP Issues

Will the contact names and numbers change since METS will be represented by a different firm?
The current names and numbers remain the same and any changes will be determined at a later date.
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Chi-Chung "Charles' To OBG Panel Inventory list
Ho/D04/Caltrans/CAGov cc
12/02/2008 02:21 AM

bce

Subject Weekly OBG Inventory Update (11/28/08)

For your informaticn.

.
[exa

0BG Panel Status 11-28-08 dist.xls

For those who are on the Changxing Island, these files are also available at
L:\Team OBG\OBG Status (Construction)

—-C. Charles Ho
SFOBB SAS - Team China
choO4@dot.ca.gov
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Status - Corner Section Assemblies

Panels Assembly | Fit!/ |Welded Panels Installed Stored
Panel ID | Tacked- Joined on JIG Location
1AW
CA105A
DP734A CA105A X 9/5/2008 L4FW
EP175A CA105A X 8/15/2008 L3E
EP177A CA105A X 8/18/2008 L4FW
EP179A CA105A X 9/5/2008 L4535
SP787A CA105A X 8/16/2008 LAFS
CA106A CA105A
DP735A CA108A X 8/22/2008 L4S
EP176A CA106A X 8/15/2008 L3E
EP177B CA106A X 8/27/2008 L4N
EP180A CA106A X 9/5/2008 LAFW
SP788A CA106A X 9/19/2008 L4FS
1AE
CA107A
DP736A CA107A X 9/5/2008 L4FW
EP176B CA107A X 8/27/2008 L3E
EP178A CA107A X 8/27/2008 L4N
EP181A CA107A X 9/5/2008 L4FW
SP789A CA107A X 9/26/2008 L3E
CA108A
DP737A CA108A X 9/8/2008 L4FW
EP1758 CA108A X 8/27/2008 L3E
EP178B CA108A X 9/5/2008 L4N
EP182A CA108A X 9/5/2008 L4FW
SP790A CA108A X 8/15/2008 L4FS
1BW
CA95A
DP722A CA95A X 8/22/2008 L4FN
EP097A CA95A X 8/15/2008 L4FS
SP641A CA95A X 7/25/2008 L2
CASBA
DP725A - CAS6A X 8/26/2008 L4S
EP100A CASBA X 8/15/2008 L3E
SP644A CA96A X 7/25/2008 L4FS
1BE
CAQ7A
DP728A CA97A X 8/22/2008 L4S
EP104A CA97A X 8/15/2008 L3E
SP648A CA97A X 7/25/2008 L4FW
CA98A
DP731A CA98A X 8/22/2008 L4S
EP108A CA9BA X 8/15/2008 L4FS
SPB52A CA98A X 7/25/2008 L4AFS

Page 10of 8




Status - Corner Section Assemblies

Attachment #5 (3/9)

Panels Assembly | Fit/ [Welded Panels Installed Stored
Panel ID | Tacked- Joined on JIG Location

LIFT 1 CSA SUMMARY

Corner Panels Complete (EA)| 32 32 0

Total Corner Panels/Assembl] 32 32 8

Panels Complete (%) 100% 100% 0%

2AW

CAQ99A

DP723A CAQ9A X 9/5/2008 L4W

EPQ98A CA99A X 9/5/2008 L4S

SP642A CAQ9A X 8/1/2008 L4W

2AE

CA100A

DP732A CA1T00A X 9/8/2008 L4W

EP109A CA100A X 9/5/2008 L4S

SPB53A CA100A X 8/1/2008 L4wW

2BW

CA101A

DP724A CA101A X 8/22/2008 L4FN

EP099A CA101A X 8/22/2008 L4838

SPB43A CA101A X 712512008 L4FW

CA102A

DP727A CA102A X 8/22/2008 L4S

EP103A CA102A X 8/15/2008 L3E

SP647A CA102A X 8/1/2008 L4FS

2BE

CA103A

DP730A CA103A X 9/5/2008 L4FN

EP107A CA103A X 8/15/2008 L4AFN

SPB51A CA103A X 8/1/2008 L4E

CA104A

DP733A CA104A X 8/29/2008 L4W

EP110A CA104A X 8/22/2008 L3E

SP654A CA104A X 7/25/2008 L4FW

LIFT 2 CSA SUMMARY

Corner Panels Complete (EA)]| 18 18 0

Total Corner Panels/Assembl] 18 18 6

Panels Complete (%) 100% 100% 0%

JAW

CA1A

Page 2 of 8




Status - Corner Section Assemblies

Attachment #5 (4/9)

Panels Assembly| Fit/ |Welded Panels Installed Stored
Panel ID | Tacked- Joined on JIG Location

DP0O0O9A CA1A X 6/27/2008 | 10/17/2008 SAW-WBJ

EPOD1A CA1A X 4/25/2008 | 10/17/2008 SAW-WBJ

SPOO1A CATA X X 10/17/2008 SAW-WBJ

3AE

CAZA

DPO10A CAZA X 6/27/2008 SAW-EBJ

EPO02A CA2A X 4/25/2008 SAW-EBJ

SPO05A CA2A X X SAW-EBJ

3IBW

CA3A

DP021A CA3A X 6/20/2008 | 10/17/2008 SAW-WBJ

EP003A CA3A X 4/25/2008 | 10/17/2008 SAW-WBJ

SP0O02A CA3A X X 10/17/2008 SAW-WBJ

CABA

DP023A CA5A X 6/20/2008 | 10/17/2008 SAW-WBJ

EPQQ9A CABA X 4/18/2008 | 10/17/2008 SAW-WBJ

SP035A CAS5A X X 10/17/2008 SAW-WBJ

3BE

CA4A

DP022A CA4A X 6/20/2008 SAW-EBJ

EPQ04A CA4A X 4/18/2008 SAW-EBJ

SPO0BA CA4A X X SAW-EBJ

CABA

DP024A CABA X 6/20/2008 SAW-EBJ

EPO10A CABA X 4/25/2008 SAW-EBJ

SP041A CABA X X SAW-EBJ

LIFT 3 CSA SUMMARY

Corner Panels Complete (EA) 18 18 9

Total Corner Panels/Assembli| 18 18 6

Panels Complete (%) 100% 100% 150%

4AW

CA7A

DP033A CA7A X 6/20/2008 | 10/17/2008 SAW-WBJ

EPO11A CA7A X 4/18/2008 | 10/17/2008 SAW-WBJ

SP0O03A CA7A X X 10/17/2008 SAW-WBJ

CA9A

DP035A CA9A X 6/20/2008 | 10/17/2008 SAW-WBJ

EP0O15A CA9A X 4/18/2008 | 10/17/2008 SAW-WBJ

SPO36A CA9A X X 10/17/2008 SAW-WBJ

4AE

Page 3 of 8




Status - Corner Section Assemblies

Attachment #5 (5/9)

Panels Assembly | Fit/ |Welded Panels Installed Stored
Panel ID | Tacked- Joined on JIG Location

CABA

DP034A CABA X 6/20/2008 SAW-EBJ

EP012A CABA X 4/18/2008 SAW-EBJ

SPO07A CABA X X SAW-EBJ

CA10A

DPO036A CA10A X 6/20/2008 SAW-EBJ

EPO16A CA10A X 4/18/2008 SAW-EBJ

SP042A CA10A X X SAW-EBJ

4BW

CA11A

DP045A CA1T1A X 6/27/12008 | 10/17/2008 SAW-WBJ

EP013A CA1T1A X 4/18/2008 | 10/17/2008 SAW-WBJ

SP004A CA11A X X 10/17/2008 SAW-WBJ

4BE

CA12A

DPO046A CA12A X 6/20/2008 SAW-EBJ

EPO14A CA12A X 4/18/2008 SAW-EBJ

SP008A CA12A X X SAW-EBJ

LIFT 4 CSA SUMMARY

Panels Complete (EA) 18 18 9

Total Corner Panels/Assembl] 18 18 6

Panels Complete (%) 100% 100% 150%

5AW

CA15A

DP620A CA15A X 8/8/2008 SAW-WBJ

EPQ037A CA15A X 7/11/2008 SAW-WBJ

SP409A CA15A X 4/25/2008 SAW-WBJ

CA16A

DPB26A CA16A X 8/8/2008 SAW-WBJ

EP043A CA16A X 6/20/2008 SAW-WBJ

SP415A CA16A X 4/25/2008 SAW-WBJ

5AE

CA17A

DP629A CA17A X 9/19/2008 SAW-MJ

EP047A CA17A X 7/7/2008 SAW-MJ

SP419A CA17A X 4/25/2008 SAW-MJ

CA18A

DP632A CA18A X 8/8/2008 SAW-MJ

EPO51A CA18A X 7/11/2008 SAW-MJ

SP423A CA18A X 4/25/2008 SAW-MJ

Page 4 of 8




Status - Corner Section Assemblies

Attachment #5 (6/9)

Panels Assembly| Fit/ [Welded Panels Installed Stored
Panel ID | Tacked- Joined on JIG Location

5BW

CA19A

DP621A CA19A X 8/8/2008 SAW-WBJ

EP038A CA19A X 6/6/2008 SAW-WBJ

SP410A CA19A X 4/25/2008 SAW-WBJ

5BE

CA20A

DP633A CA20A X 8/22/2008 SAW-MJ

EP052A CA20A X 6/6/2008 SAW-MJ

SP424A CA20A X 4/25/2008 SAW-MJ

5CW

CA21A

DP622A CA21A X 8/25/2008 SAW-WBJ

EP039A CAZ21A X 71712008 SAW-WBJ

SP411A CAZ1A X 5/2/2008 SAW-WBJ

CA22A

DP828A CA22A X 8/8/2008 SAW-WBJ

EP046A CA22A X 7/7/2008 SAW-WBJ

SP418A CA22A X 4/25/2008 SAW-WBJ

5CE

CA23A

DP631A CA23A X 8/25/2008 SAW-MJ

EP0O50A CA23A X 7/11/2008 SAW-MJ

SP422A CA23A X 4/25/2008 SAW-MJ

CA24A ‘

DP634A CA24A X 8/25/2008 SAW-MJ

EP0O53A CA24A X 7/7/2008 SAW-MJ

SP425A CA24A X 4/25/2008 SAW-MJ

LIFT 5§ CSA SUMMARY

Panels Complete (EA) 30 30 0

Total Corner Panels/Assemblii 30 30 10

Panels Complete (%) 100% 100% 0%

6AW

CA25A

DP623A CA25A X 8/22/2008 SAW-BSJ

EP040A CAZ5A X 6/13/2008 SAW-BSJ

SP412A CA25A X 5/30/2008 SAW-BSJ

6AE

CA26A

DP&35A CA26A X 8/29/2008 L4FN
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Status - Corner Section Assemblies

Attachment #5 (7/9)

Panels Assembly | Fit/ (Welded Panels Installed Stored
Panel ID | Tacked Joined on JIG Location

EP054A CA2BA X 6/13/2008 L4FS

SP426A CAZ26A X 6/6/2008 L4FS

6BW

CA27A

DP624A CA27A X 8/8/2008 SAW-BSJ

EP041A CA27A X 6/6/2008 SAW-BSJ

SP413A CA27A X 5/23/2008 SAW-BSJ

CA13A

DP514A CA13A X 8/8/2008 L4AFN

EPO31A CA13A X 9/19/2008 LAFS

SP083B CA13A X 5/30/2008 L4S

6BE

CA28A

DP636A CAZ28A X 8/22/2008 L4FN

EP055A CA28A X 6/6/2008 L4AFS

SP427A CA28A X 5/23/2008 L2

CA14A

DP517A CA14A X 8/8/2008 L4FN

EP035A CA14A X 9/19/2008 L4FS

SP088B CA14A X 5/30/2008 L4S

6CW

CA29A

DP625A CA29A X 8/22/2008 SAW-BSJ

EP042A CAZ29A X 7/7/2008 SAW-BSJ

SP414A CA29A X 5/30/2008 SAW-BSJ

6CE

CA30A

DPG37A CA30A X 8/22/2008 LAW

EP0O56A CA30A X 7/7/2008 L4S

SP428A CA30A X 5/30/2008 LAFS

LIFT 6 CSA SUMMARY

Panels Complete (EA) 24 24 0

Total Corner Panels/Assemblil 24 24 8

Panels Complete (%) | 100% 100% 0%

TAW

CA31A

DPB838A CA31A

EPO57A CA31A

SP429A CA31A 10/17/2008 L4FE

CA32A

Page 6 of 8




Status - Corner Section Assemblies

Attachment #5 (8/9)

Panels Assembly| Fit/ |Welded Panels Installed Stored
Panel ID | Tacked- Joined on JIG Location

DP646A CA32A

EPOB5A CA32A 11/28/2008 WS5-B4

SP437A CA32A 10/17/2008 L4FS

TAE

CA33A

DP654A CA33A 11/28/2008 WS5-B3

EPQ77A CA33A 11/28/2008 WS5-B4

SP449A CA33A 10/17/2008 LAFE

CA34A

DPB62A CA34A

EP0O89A CA34A WS5-B3

SP461A CA34A 10/24/2008 WS5-B4

7BW

CA35A

DPG39A CA35A

EP058A CA35A 11/28/2008 WS5-B4

SP430A CA35A 10/24/2008 Lew

7BE

CA36A

DP663A CA3BA

EP090A CA3BA 11/28/2008 WS5-B4

SP462A CA36A 10/24/2008 LeW

7CW

CA37A

DPB40A CA37A

EP0O59A CA37A 11/28/2008 WS5-B4

SP431A CA37A 10/31/2008 Lew

CA38A

DPG648A CA38A

EP0OGBA CA38A 11/28/2008 WS5-B4

SP440A CA38A 10/31/2008 LW

7CE

CA39A

DP656A CA39A

EPO80A CA39A 11/28/2008 WS5-B4

SP452A CA39A 10/17/2008 L4E

CA40A

DP&84A CA40A

EP091A CA40A 11/28/2008 WS5-B4

SP463A CA40A 10/17/2008 L5

7DW
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Status - Corner Section Assemblies

Attachment #5 (9/9)

Panels Assembly| Fit/ |Welded Panels Installed Stored
Panel ID | Tacked- Joined on JIG Location

CA41A

DP641A CA41A

EPOBOA CA41A 11/28/2008 WS5-B4

SP432A CA41A 10/24/2008 L5

7DE

CA42A

DPG65A CA42A

EP092A CA42A 11/28/2008 WS5-B4

SP464A CA42A 10/24/2008 L6W

7EW

CA43A

DP642A CA43A

EPOB1A CA43A 11/28/2008 WS5-B4

SP433A CA43A 10/24/2008 LAFE

CA44A

DP650A CA44A

EPO71A CA44A 11/28/2008 WS5-B4

SP443A CA44A 10/24/2008 L4FE

7EE

CA45A

DP658A CA45A

EP083A CA45A 11/28/2008 WS5-B4

SP455A CA45A 10/24/2008 WS5-B4

CA4BA

DPB66A CA4B6A

EP093A CA46A 11/28/2008 WS5-B4

SP465A CA46A 10/24/2008 L5
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