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STATE OF CALIFORNIA Job Stamp: T-day Const. Cal.: 714
DEPARTMENT OF TRANSPORTATION 04-5F-20-13,2/129 04-0120F4 Project Work Day: 924
CP-CEM 4601 {Rev, 4/99) {0k HC-10A) 5SFOBB SAS Date the Shift
San Francisco Co. in San Francisco Bagan: 11126/08
TOLL PROGRAMIDIST. 4 CONSTR. Fm 0.8 km to 1.3 km East of Yerba Buana ClmGImwoRk WEDNESDAY
Tunnel East Portal
Shift Hra Start 6:30  Stop 12:00

Engineer's Hra Start 7.00  siop 15:30

ASSISTANT RESIDENT ENGINEER'S DAILY REPORT

BRIDGE
Lacatlon: Ppier 7, DB-5 Barge Report No. 46.8 Weather: Light Rain, 56° - 61°
Remark:
HOURS - ITEM NO.
ITEM NO.>> B Prima American Bridge ! Fluor JV  (P)
2. Sub #1 Traylor Dutra JV m
g § § | Subwz @
él . = E Sub #3 (3
e i 44 | Subw “)
EQUIPMENT ANDIOR LABOR: ] = e Sub #5 (5)
EQPT. | NO. DESCRIPTION 2 REMARKS S a
A (Ot Equipment ar Lebar) Rt | or <RTIOT Name Classification ag' é
DB-5 Crane 5,50
APEG00 Vibratory Hammer IDLE
Daolmag D100-13 Digsal Hammer IDLE
Mench MHUSD0T Hydraullc Hammer IDLE
P54 VR-1044c Ingersoll-Rand Forklift 5.50
P241 Genle Boom 5.50
P242 Geanlo Boom 5.50
#005 Linceln Electric Welder 5.50
#003 Lincoln Electric Weldor 5.50
#001 Lincoln Electric Weldor 5.50
L472 Power Generator ELSE.
L478 Powar Generator IDLE
L4709 Multiquip Ganarator ELSE.
L437 Multiquip Alr Comprassor 5.50
L4B80 Multiquip Alr Camprassor 5.50
1.291 D185Q Sullivan Air Compressor ELSE.
P44 Catoplilar Forklift IDLE
PLDR 5,50 Richard Hiehert FOR 2
PLDR 5.50 Terry Murray FOR 2
PLDR 5.50 Lee Tacker FOR 2
PLDR 5.50 Danny Vega JRNY 2
PLDR 5.50 Ernest Hamllton OPER 2
PLOR 5.50 Gary Loewis APPR 2
PLBR 5.50 Glibert Moya JRNY 2
PLDR 5.50 Jacab Lavish JRNY 2
PLDR 5.50 Joe Boracci OPER 2
PLDR 5.50 Richard Hiehert Jr APPR 2
PLDR 5.50 Raobert Ullay JRNY 2
PLDR 5.50 Steven McGrow JRNY 2
PLDR 5.50 Theo Rohr OPER 2
PLOR 5.50 Todd Labar QPER 2
PLDR 5.50 Travis Lagsdon JRNY 2
PLOR 5.50 Vantura Ochoa JRNY 2
PLDR 5,50 Brad McNally JRNY 2
PLOR 5.50 Steve Gordon OPER 2

Dascription of Operation:
8:00: SAS Safaty Meeting

Tho crew contlnued assembly of Temporary Tower F, North Node on the flexilloat assembly at Pier 7. Work Includad:
-Tarquing bolts for the connections that were snug tightened yesterday, see attached photos. Sean Hayden marked the bolts for order of torqueing

sequence,
-Welding crew worked on pila connactlons for Jacking assembly

Crew worked only until noon.

The seal that was secn yesterday was no longer there. | infarmed Courtnoy Cacace. The tide most prabably pushed It qut to the bay or In under the
dock.
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