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ASSISTANT STRUCTURE REP.'S DAILY REPORT
Location & Description of Operation SAS - TEMPORARY TOWERS
Review Plans E-Line Temporary Truss "B - C'" and Fill Removal at TT - C
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR: = WEATHER
3 g j & |AM - Clear/+40*F
7 DESCRIPTION z e S [PM - Clear/ +s0*F
EQPT.NO. | & (Equipment or Labor) AR ] REMARKS
CB Kelso C |Derick Barge 8 TDalV
12-262 C |DB Crane 8 TDalv
C |Material Barge 3 TDalVv
NM27633 R |325DL Cat Excavator 8 TDalJV
1-624 C |Light Tower 8[TDalV
L-627 C |Light Tower 8|TDalV
OE - DB 1 |Bill White 3 TDalJVv
PLDR-Imy 1 |Derick Edwards 8 TDalV
PLDR-Jmy 1 |Joe Barrato 8 TDalV
PILDR-Jmy 1 |Kevin Ingles 3 TDalV
OE-DB, Deckahi] 1 |Matt Morton ] TDalV
R |Gantry Crane 6 ABF a JV @ Berth-7
C |Material Barge 6 ABF aJV at YBI
C |1300 Liebherr 6 ABF aJV at YBI
481-93-6013 R |Genie S-125 Boomlift 6 ABF a JV at YBI
549-20-4044 | R |MQ Power Genrator 6 ABF a ]V at YBI
008-18-4293 | R |IR Air Compressor 6 ABF a JV at YBI LA
006-18-4297 R |IR Air Compressor 6 ABF alJVat YBI i:T;.':
OE-Gantry Crand 1 |Rodney Anderson 6 ABF a JV (@ Berth-7 ‘:‘:35
OE-1300L 1 |Dale Thomas 6 ABF a JV at YBI E
IRNW-Jmy 1 |Caice Lux 6 ABF a JV at YBI =
IRNW-For 1 |Carlos Valverde 6 ABF a JV at YBI ::::
IRNW-Jry 1 |David Lucero 6 ABF a JV at YBI %
OE-Jry 13001 | 1 |Desheng Bian 6 ABFaJVatYBI
IRNW-For 1 |Edd Meyer 6 ABF a ]V at YBI
[RNW-Jrny 1 |Emesto Fresquez 6 ABF a JV at YBI
IRNW-Imy 1 |Jerry Kubala Jr. 6 ABF aJV at YBI
IRNW-Irny 1 |Mike Madani 6 ABF alVat YBI
IRNW-Jmy 1 |Alex Bartlet 6 ABF a JV @ Berth-7
IRNW-Jmy 1 |Danny Rotham 6 ABF a JV @ Berth-7
6

IRNW-For 1

James Sturgeon

ABF a JV @ Berth-7
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Signature
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Title

Arashdeep Pannu
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ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation SAS - TEMPORARY TOWERS

Review Plans E-Line Temporary Truss "B - C" and Fill Removal at TT - C

HOURS - ITEM NO.

EQUIPMENT AND/OR LABOR: e WEATHER
e S j é AM - Clear / +40*F
2 DESCRIPTION > = S |PM - Clear/+50"F
EQPT.NO. | & (Equipment or Labor) AAEREEE 3 REMARKS
IRNW-Jrny 1 |Justin Durham 6 ABF a JV @ Berth-7
IRNW-Jrny 1 |Matt Chamberlin 6 ABF a JV @ Berth-7
IRNW-Jmy 1 |Nathan Kent 6 ABF a JV @ Berth-7
IRNW-Jrny 1 |Serina Lafleur 6 ABF a JV @ Berth-7

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFT's.

TT-C

Continue removing fill material on east side.

Observed that all foregin backfill in the over excavated areas was removed and native material was placed in.

TT- C @ Berth 7

Continue work on the Flexi-float barge that is going to support LR1300.

E-Line, Truss - BC

Pre-tension bolts in the erected members @ FSE3-FSE4.

1 hr OT.
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Arashdeep Pannu



