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Cont, Hrs 0700-1530
Insp. Hrs 0600-1430
ASSISTANT STRUCTURE REP.'S DAILY REPORT
Location & Description of Operation SAS - TEMPORARY TOWERS
Review Plans E-Line Temporary Truss "B - C" and Fill Removal at TT - C
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR: = WEATHER
.g S # § AM - Fog/+40*F
2 DESCRIPTION T g S [PM - PiClear/ +50*F
5 : = I = =
EQPT.NO. | & (Equipment or Labor) =|lolB|R = REMARKS
CB Kelso C |Derick Barge 8 TDa JV
12-262 C |DB Crane 3 TDalV
C |Material Barge 8 TDalV
NM27633 R |325DL Cat Excavator 8 ThalVv
261-45-5018 R |644-] JohmDeere Loader 8 TDalVv
1-624 C |Light Tower 8|TDa JV
1L-627 C |Light Tower 8|TDalVv
OE -DB 1 |Bill White 8 TDalV
PLDR-Irny 1 |Derick Edwards 8 TDalV
PLDR-Jmy 1 |Joe Barrato 8 TDalV
PLDR-Jmy 1 |Kevin Ingles 8 TDalV
OE-DB, Deckahy] 1 |Matt Morton 3 TDaJV
REMARKS
Check PMIV for pending submittals and Lotus Notes for RFI's.Receive SUB 911Ro, 582R07 and 840R04.
TT-C
Relocate excavated native material southe of existing stockpile to accomodate erection of truss members.
Damon B onsite covering long shifi.
Helped Bart Ney with a tour of inside the box SkyWay west bound bridge.
Erect 2nd lift of E-line tower. Seong onsite.
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Arashdeep Pannu




