STATE OF CALIFORNIA Job Stamp: Renort No 7-day const.cal.: 735
DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2/13.9 04-0120F4 P : Project work day: 945
CP-CEM 4801 (Rev. 4/99) (Old HC-10A) SFOBB SAS Date the Shift 12/17/08

San Francisco Co. in San Francisco Began:
TOLL PROGRAM/DIST. 4 CONSTR. Fm 0.6 km to 1.3 km East of Yerba Buena
D
Tunnel East Portal [ niaHTwORK  WEDNESDAY
‘ Shift Hrs Stat _7.00 stop 15:30
46 B Engineer's Hrs Start 7:00 stop 15:30
ASSISTANT RESIDENT ENGINEER'S DAILY BRIDGE REPORT
Location: W2 Cap Beam Weather: parily cloudy
Remark:  concrete curing/ironwork HI 51F/Lo 37F
Description of Operation:
| HOURS - ITEM NO. CONTRACTORS
ITEMNO.>>| 38 48 Prime American Bridge / Fluor JV  (P)
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EQUIPMENT AND/OR LABOR: ag |8 a Sub #5 (5)
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For ABF equipment/personnel hours, please see Pamela Gagnier's & Lalit Mathur's diaries.
Checked monthly estimate for items 34 and 133 against previous estimate and what was done.
Continued to calculate elongations for the cap beam based on the lengths and E's and A's.
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