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Regional Steel £g [ Name Contractor
Weather: Clear, cold, damp, Hi 50 F Lo 45 F.
Description of Operation:
NOTES:
* | picked up three 56-day break concrete cylinder sets cast during E2 concrete pour and delivered to
Caltrans Field curing room on Pier 7.
= Wrote diary at field office.
*  Worked 4 hours overtime.
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