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CP-CEM 4601 (Rev. 4/99) (Old HC-10A) SFOBB SAS Date the Shift 10/9/08
San Francisco Co. in San Francisco Began:
TOLL PROGRAM/DIST. 4 CONSTR. Fm 0.6 km to 1.3 km East of Yerba Buena (] nicHTwork  THURSDAY
Tunnel East Portal
Shift Hrs Stat  6:00 swop 76:30
Engineer's Hrs Start  7:30 stop 17:30
ASSISTANT RESIDENT ENGINEER'S DAILY BRIDGE REPORT
Location: Pier E2 & Berth 7 7-day const. cal.: 666 | Weather: Sunny & Mild
Remark: Project work day: 876 75F
Description of Operation: Placement of Reinforcing Steel & the Assembly of the Pedestrian Bridge
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Pier E2
Pile Driver 8.00 | 2.00 Terry Cronk General Foreman | p
Pile Driver 8.00 | 2.00 Ed Mendoza Journeyman p
Pile Driver 8.00 | 2.00 Jason Matlock Journeyman p
Pile Driver 8.00 | 2.00 Alan Briney Journeyman p
Pile Driver 8.00 | 2.00 Luke Paulk Journeyman p
Pile Driver 8.00 | 2.00 Harry Wheat Joumeyman p
Laborer 8.00 | 2.00 Byron Contreras Laborer p
Iron worker 8.00 | 2.00 Robert Bognaes Foreman S
Iron worker 8.00 | 2.00 Jose Cervantes Journeyman S
Iron worker 8.00 | 2.00 Jose Juarquie Journeyman S
Iron warker 8.00 | 2.00 Jorge Lopez Journeyman S
Iron worker 8.00 | 2.00 Roberto Berber Journeyman S
Iran worker 8.00 | 2.00 Ronaldo Vasquez Journeyman S
Iron worker 8.00 | 2.00 Jon Van Brusslen Journeyman S
Iron worker 8.00 | 2.00 Salvador Roman Journeyman S
Pile Driver 8.00 2.00 Ben Neal Foreman p
Deck Engineer 8.00 2.00 Ryan Oku Journeyman p
Operator 8.00 2.00 Kevin Fitzgerald Journeyman p
Qiler 8.00 2.00 David Bian Apprentice p
Operator 8.00 2.00 Mark Mom Journeyman p
Oiler 8.00 2.00 Kevin Alger Journeyman p
Ringer Barge #1 Manitowac Crane
Ringer Barge #2 Manitowac Crane
002062 Lincoln Electric Vantage 500 6008088
002083 Lincoln Electric Vantage 500 6008091
002068 MQ Power Generator Whisperwatt 25 6007939
002069 MQ Power Generator Whisperwaltt 25
Honda 115 Horse Skiff
002075 Ingersoll Rand P185R




STATE OF CALIFORNIA Job Stamp:
DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2113.9 04-0120F4 REpOTE: 46.B
CP-CEM 4601 (Rev. 4/99) (Old HC-10A) SFOBB SAS Date the Shift 10]9[08
San Francisco Co. in San Francisco Began:
TOLL PROGRAMI/DIST. 4 CONSTR. Fm 0.6 km to 1.3 km East of Yerba Buena

URSD
Tunnel East Portal DNIGWORK THURSEAY

Shift Hrs Stat _ 6:00 stop 76:30
Engineer's Hrs Start 7:30  stop 77:30
ASSISTANT RESIDENT ENGINEER'S DAILY BRIDGE REPORT
Location: Ppjer E2 & Berth 7 7-day const. cal.: 666 | Weather: Sunny & Mild
Remark: Project work day: 876 75F
At Pier E2

All #57s have been installed and the RPS crew is now placing the #43 fransverse (long direction in this case} reinforcing steel. Following the cutting
of the #57 verticals at the North & South columns which cancluded yesterday morning (Most of it done on Tuesday following the meeting with the
designers at the site), ABF is now begining to install the support system for the short (2300 mm) Anchor Bolts.

At 10:00 AM, a meeting was held involving ABF, RPS, TYLin & CT to discuss Extra Work claimed by RPS as a result of RFI #1495. RPS claim
was that it has impacted their schedule a great deal. At the center of this claim is the impact that RPS claims they have experienced as a result of
which they had to start working overtime since Wednesday, October 1, 2008. They had to work on Saturday Oct 3, 2008 as well. ABF likes to peg
all this delay on CT and pass on the buck. | tried to impress upon ABF & RPS that CT/TYLin is ONLY partially respansible for this delay citing:

The Contractor's means & methads in employing frames that blocked corridors for reinforcing steel to go through thus contributing to the rebar
congestion;
The oversized #36 & #25 hoops which are 3"-4" & 25mm-35mm larger in diameter, respecively;

I reminded ABF & RPS of the partnering approach that we have employed in dealing with them and expeditously processing their RFIs and
questions. We could have rejected, | added, all the #25s & #36s. Instead, using engineering judgement and in the spirit of partnering, we accepted
these hoops.

At the end, and at the behest of Ron Matin, Boyd of RPS stated that there is about 500 man hours that he will submit to GT. 1asked him if the clock
on this issue has stopped or in his opinion is still ticking. He said all the hours that they worked since last Wednesday, Oct 1st until Saturday Oct 4th
is going to be counted toward the Extra Work assessment caused by the interference impact. The regular work, he added, since Monday, Oct 6 is
NOT gaing to be counted in that assessment, but the OVERTIME worked on these days and any future OVERTIME will be counted.

At 14:00, Massoud Modanlou, Ron Matin & | went over to TYLin's office to hold a follow-up meeting with J. Duxberry & Alex Sanjines. Echoing my
sentiments, James stressed that CT should not feel pressured into footing the bill for all the invoice that ABF is going to present to us. He agreed
with me that there are enough blame to go around referring to the support frame, the PT ducts that were changed...| asked him to put something in
wriling or drawing to express this point with clarity and transparency it merits. | reminded him that Mike Lewis mentioned that ONLY 2 bars were
affected by the support frame! and we have to address the folley of that notion. He agreed. Ron Matin indicated that the meeting we just had with
ABF & RPS is the primer for follow-up sessions and decisions will be made following a thorough study of ABF's claim.
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