STATE OF CALIFORNIA

Job Stamp:
DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2/13.9 04-0120F4 Report No. 46 B
CP-CEM 4601 (Rev. 4/89) (Old HC-10A) SFOBB SAS Date the Shift 10/16/08
San Francisco Co. in San Francisco Began:
TOLL PROGRAM/DIST. 4 CONSTR. Fm 0.6 km to 1.3 km East of Yerba Buena [Jnietiwork  THURSDAY
Tunnel East Portal
Shift Hrs Stat _6:30 stop 17:00
Engineer's Hrs Stat _7:00 stop 17:00
ASSISTANT RESIDENT ENGINEER'S DAILY BRIDGE REPORT
Location: Ppier E2 & Berth 7 7-day const. cal.: 573 | Weather: Sunny & Hot
Remark: Project work day: 883 85-90F

Description of Operation: Placement of Reinforcing Steel & The Pedestrian Bridge
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ITEMNO.>>| 38 38 48 48 Prime American Bridge / Fluor JV._:: (P)
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EQUIPMENT AND/OR LABOR: A5 |me |82 a™ Sub #5 (5)
EQPT. | NO. DESCRIPTION S (8% |a” REMARKS g2
NO. |MEN| (OfEquipmentorLaber) [ rT | or | RT | or Name Classification | & &
Pier E2
Pile Driver 8.00 | 2.00 Terry Cronk General Foreman | p
Pile Driver 8.00 | 2.00 Ed Mendoza Journeyman p
Pile Driver 8.00 | 2.00 Jason Matlock Journeyman p
Pile Driver 8.00 | 2.00 Alan Briney Journeyman p
Pile Driver 8.00 | 2.00 Luke Paulk Journeyman p
Pile Driver 8.00 | 2.00 Harry Wheat Journeyman p
Laborer 8.00 | 2.00 Byron Contreras Laborer p
Iron worker 8.00 | 2.00 Jon Van Brusslen Foreman s
Iron worker 8.00 | 2.00 Jose Cervantes Journeyman S
Iron warker 8.00 | 2.00 Jose Juarquie Journeyman S
Iron worker 8.00 | 2.00 Jorge Lopez Journeyman S
Iron worker 8.00 | 2.00 Raberto Berber Journeyman S
Iron worker 8.00 | 2.00 Regis Garcia Journeyman S
Iron worker 8.00 | 2.00 Salvador Roman Journeyman S
) Iron worker 8.00 | 2.00 Juan Serano Journeyman S
Iron worker 8.00 | 2.00 Eduardo Sanchez Journeyman S
Iron worker 8.00 | 2.00 Daniel Gomes Journeyman
Pile Driver 8.00 | 2.00 Ben Neal Foreman p
Deck Engineer 8.00 | 2.00 Ryan Oku Journeyman p
Operator 8.00 | 2.00 Kevin Fitzgerald Joumeyman p
Oiler 8.00 | 2.00 Doug Apprentice p
Operator 8.00 | 2.00 Mark Mom Journeyman p
Oiler 8.00 | 2.00 Kevin Alger Journeyman p
Ringer Barge #1 8.00 | 2.00 Manitowac Crane
Ringer Barge #2 8.00 | 2.00 Manitowac Crane
002062 Lincoln Electric Vantage 500 6008088
002083 Lincaln Electric Vantage 500 6008091
002068 MQ Power Generator Whisperwatt 25 6007939
002069 MQ Power Generator Whisperwatt 25
Honda 115 Horse Skiff
002075 Ingersoll Rand P185R
SKYWAY
Pile Driver 8.00 Leo Vega Foreman p




STATE OF CALIFORNIA Job Stamp:
DEPARTMENT OF TRANSPORTATION 04-5F-80-13.2113.9 04-0120F4 Report No. 46.B
CP-CEM 4601 (Rev. 4/89) (Old HC-10A) SFOBB SAS Date the Shift 10/16/08
San Francisco Co. in San Francisco Began:
TOLL PROGRAMI/DIST. 4 CONSTR. Fm 0.6 km to 1.3 km East of Yerba Buena ] nicHTWoRk  THURSDAY
Tunnel East Portal
Shift Hrs Stat 6:30 stop 17:00
Engineer's Hrs Start _7:00 stop 17:00
ASSISTANT RESIDENT ENGINEER'S DAILY BRIDGE REPORT
Location: pier E2 & Berth 7 | 7-dayconst.cal.: 673 | Weather: Sunny & Hot
Remark: i| Project work day: gg3 85-90F
Pile Driver 8.00 Karl Nisley Journeyman p
Pile Driver 8.00 Harry Wheat Journeyman p
Pile Driver 8.00 Kim June Journeyman p
Pile Driver 8.00 Richard Yambao Apprentice p
Lincoln Electric 8 Vantage 500 768-50-4005
Lincoln Electric 8 Vantage 500 468-50-4009
2381 MQ Power Generator 8 Whisperwatt
At Berth 7

Except for two panel forms everything has been shipped to Pier E2. The brage carrying the pedestrian bridge, however, is brought back to the
Berth everyday at the conclusion of the shift. As reported earlier, this bridge is supposed to be in place by the end of next week.

At Pier E2
The RPS crew continued with the placement of the #25 vertical & horizontal bar reinforcing steel at the South flared section and the placement of
the #43 reinforcing steel in the middle of the cross beam.

The ABF crew was tending to the installation of the hoses for the grouting of the Anchor Rods and thermal contral PVC pipes.

Following the latest revision to RF| 1495 that is yet to be received and was discussed between TYLin & ABF on wednesday (when TYLin failed,
yet again, to contact the CT personnel) there has not been any issues or problems at this location as there is no interference at the midsection of
the crossbeam. Problems, if any, may arise when we approach the top of the cross-beam when the spacing would once again become tighter due
to the increased number of reinforcing steel.

Skyway

The crew began to set-up at this location and placed the stair tower inside a cage and have begun the preliminary wotk on the pedestrian bridge.
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