STATE OF CALIFORNIA Job Stamp Construction Calendar no. 714

DEPARTMENT OF TRANSPORTATION 04-0120F4 Project working days no. 924

Form HC-10A (Rev. 6/B0) SFOBB SAS Date 11/26/2008
Inspectors Start  07:00 Stop  15:30
Hours
Shift Hours Start  06:30 Stop  12:00

Assistant Structure Rep.’s Daily Report

Location & Description of Operation SAS-Temporary towers, Tower C erection, Foundation C

Weather H:64F Low:49F  Partly cloudy/rainy
Equipment and/or labor Hours — ITEM no.
£ - ks T - K
Eqip no. 3 Description = ;5 = E e Remarks

o (of equipment or labor) e 2 o

ETS

C 4100W crane 8 ABF
006-18-4293 C Ingresoll Compressor 8 ABF
481-93-6013 R Gnie Boom lift ABF

544D-10 R Gradall Forklift ABF

1 Jeff Scott 8 ABF Crane operator

1 Ed Meyer 8 ABF Foreman (erection)

1 Carlos Valverde 8 ABF Foreman (bolt)

1 Matt Chamberlain 8 ABF Iron worker

1 James Sturgeon 8 ABF Foreman {erection)

1 Serina Lafleur ABF Iron worker

1 David Lucero B ABF Iron worker

1 Mike Naday 8 ABF Iron worker

1 Jerry Kubala, Jr. 8 ABF Iron worker

1 Alex Bartlett 8 ABF Iron worker

1 Casey Lux ABF Iron worker

1 Ernesto Fresguez 8 ABF Iron worker

1 Jason Kent 8 ABF Iron worker

Description of Operation:
»> Daily activity of contractors
=  ABF prepared to erect the last piece of Tower C.
= T.D. continues to work on restoring shorelines at foundation C.
= Evergreen environmental services company cleaned the sea water tanker.
* See Mark Vilcheck, Art Pannu and Damon’s diaries for contractors’ activities and comments.
> Note i
= Notice that ABF ironworker Jason Kent marked the bolts after the pretension. | remind him RCSC
spegcification. Then, he erased the mark and torqued the bolts. | informed this one to Art and John (ABF
engineer).
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