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Job Stamp

04-0120F4

SFOBB SAS

Construction Calendar no. 721

Project werking days no. 931

Date 12/03/2008

Inspectors Start  06:00 Stop  16:30
Haurs

Shift Hours Start  06:30 Stop  15:00

Assistant Structure Rep.’s Daily Report

Location & Description of Operation

SAS-Temporary towers, Tower C erection, Foundation C

Weather HI: 64 F Low: 49 F  Partly cloudy/ foggy
Equipment and/or labor Hours — ITEM no.
: ko ® W
EEiE e Description S | = | = | € - Remarks
dip no. (of equipment or labor) ESZJ] AR o
4100W crane ABF
006-18-4293 Ingresoll Compressor 8 ABF
481-93-6013 Gnie Boom lift ABF
Jeff Scott ABF crane operator
Ed Meyer ABF Foreman (erection)
Carlos Valverde ABF Foreman (bolt)

Matt Chamberlain

ABF Iron worker

James Sturgeon

ABF Foreman (erection)

=[=1=[=]= === === 2 == o] #personnel

Serina Lafleur ABF Iron worker
David Lucero ABF Iren warker
Mike Naday 8 ABF Iran worker
Jerry Kubala, Jr. ABF Iron worker
Alex Bartlett 8 ABF Iron worker
Casey Lux ABF Iron worker
Ernesto Fresguez 8 ABF Iron worker
Jason Kent ABF Iron worker

Description of Operation:
> Daily activity of contractors

= ABF removed working platform at the island.
= ABF removed the erection plate, which is attached to the top of the tower (see Fig 1)
»  See Damon’s diary for T.D. subcontractor activity.
* See Mark Vilcheck and Art Pannu'’s diaries for contractors’ activities and comments.

> Note

= Attend a meeting from 10:30 to 12:00 due to the concrete pour at E2.

=  Told Mark that | was not able to check the bolts at truss E3 and E4, because | don't have the access, and
that CT needs a safe access to inspect bolts.

Inspector:
SeongHyeok Song

Trans Engineer (Civil) / Asst. Struct. Rep
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