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DEPARTMENT OF TRANSPORTATION 04-0120F4 Project working days no. 934

Form HC-10A (Rev. 6/80) SFOBB SAS Date 12/06/2008
Inspectars Start Stop
Hours
Shift Hours Start Stop

Assistant Structure Rep.’s Daily Report
Location & Description of Operation SAS-E2
Weather HI: 64 F Low: 49 F  Partly cloudy/ foggy
Equipment and/or labor Hours — ITEM no.
Description Remarks

Egip no. (of equipment or labor)

# personnel
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Description of Operation:
> Daily activity of contractors
=  ABF poured concrete at E2

= See Gil, Saman, David, Pam, Masoud, Victor, Matt, and other crews diaries for contractors’ activities and

comments.

» Note

= Was assigned to a north pump to check whether SCC visually looks all right from 06:00 to 16:00 on
Saturday. See Gil's diary for detailed concrete testing. Worked from 19:30 on Saturday to 02:00 on
Sunday to deliver 18 concrete cylinders to a curing room and transport 8 cylinders to Sacramento Lab.

= Total 16 hours O.T.
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