STATE OF CALIFORNIA File 46

DEPARTMENT OF TRANSPORTATION
ASSISTANT RESIDENT ENGINEER'S
DAILY REPORT

BY WILLIAM SHEDD
Date: 1/11/09 through 1/17/09

SELF-ANCHORED SUSPENSION (04-0120F4) Gary Pursell / Rick Morrow
Time Elapsed — 39% Contract Approval Date: May 3, 2006
Completed — 38% First Working Date: May 18, 2006

Bid Amount: $1,434M Est. Date of Completion — Spring 2013

Preliminary numbers fram the January, 2009 Estimate;
Percent Time elapsed: 39%
Days: 979
Original Contract Days: 2,490
CCO days: 30
Percent Work Completed to date: 38%
Total Amount paid to contractor;
Bid Items: $325,217,665.85
CCO's: 17,934,505.67
MOH: $55,288,659.83
Total Mobilization: $215,000,000.00 (paid under CCO 20)
Deductions: Non-compliance for Progress Schedule (CPM)
This month: ($500,000)
Total to date: ($1,000,000)

STATUS OF WORK:

Office work

e The Department continues reviewing shop drawings and fabrication procedures for Bridge Deck, T1 Tower,
Temporary Tower "A" to "D", W2 Cap Beam, E2 Crossbeam, Cable System, MEP Penetrations and
Contract Change Orders.

e Requests for Information (RFI): 2114 received - 2095 (99%) responded
e  Working Drawing Submittals: 2834 received - 2716 (96%) responded
Field/Marine work

e Pier W2 — Continue installing southwest Deviation Saddle System bolts, rebar, ducts and block-outs at
Hinge "K" East line, preparatory to pour #6 scheduled on January 30™ and February 6™,

e Pier B2 — Continue removing concrete forms. Install post tensioning rods and cables.

e Continue driving and splice welding of battered piles on TT "F" West Line.

e Continue erection of TT “D1 and TT “D2” both on East Line. Begin erection of TT “D” West Line.

Steel Fabrication (ZPMC Facilities)

® OBG - Fabrication continues on Lift 1 thru Lift 10 for plates and Lift 1 thru Lift 5 for segment assemblies.

® Tower — Fabrication for Lift 1 and Lift 2 diaphragm, skin plates and shaft assemblies continues.

e Shearleg Boom Crane — Punch list work and final commissioning in progress. Departure from China is
scheduled for early February.

Steel Fabrication (Other Facilities)

e (Cable molding and pour sample castings continues.

e Saddle fabrication for Pier W2 and Tower Saddle continues.

®  Driving Frame delivery at Pier 7 for TT "G" East Line is scheduled for January 30", and TT "G" West Line
is scheduled for April 9™.
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
ASSISTANTRESIDENT ENGINEER'S
DAILY REPORT BY W. SHEDD
Week Ending 1-24-09

ASSISTANT RE’S DAILY REPORTS:

Monday, January 19, 2008
¢ Mostly clear and warm. -
» MLK Holiday

Tuesday, January 20, 2009

e Mostly clear and warm.

» | chaired the owner / designer MEP meeting and reviewed all of the open RFI, Submittals, and
misc. open issues.

e | chaired the MEP meeting with the Contractor. Notes are on the agenda.

e | sent direction to TYLin to include the window in the Elevator variance request.

e | had numerous discussions with Nick, Chris B, Martin and Gary Lai regarding the submittal
response and how to write the letter.

Wednesday, January 21, 2009

e Overcast and mild.

e | had discussions with Don Gary regarding the DRB meeting.

« | discussed the Schedule status Hill. It appears that ABF has a new schedule guy that doesn’t
know p6 and has asked Hill for tutoring.

s | went to the Skyway to look at the bike path emergency gates. There is a problem with the
current design and it needs to be changed again. CCO 99 will have to be modified again. |
emailed Tom with direction.

e | emailed direction to Tom Ho to include the elevator window in the variance.

» | sent the recent emails regarding the elevator and variance to Gary. Recently | got direction
from Ken T to include the window and | got an email from Clive that had the conceptual skeich
of the elevator car and window.

= | followed up on the request for the consultants to fill out new annual paperwork for the Lotus
Notes.

Thursday, January 22, 2009

e Showers.

» | attended Gary's Senior Meeting. Notes are on the agenda. | was tasked with getting slides for
his cable (CERM) meeting, finding out about the old safety apparel, and reviewing the
Construction Manual regarding reporting unsafe conditions.

» Worked on diaries and emails. | archived old emails.

= | participated in a flurry of discussions and emails regarding concrete luminaire pedestal
conduits and anchor bolts. Tom Ho seemed agitated in his emails, but the inconsistencies need
to be clarified. The Skyway shows longer and thicker bolts. Tom thought the detail in the SAS
contract “should” be sufficient. | asked him to double check.

Friday, January 23, 2009

e Showers.

e | chaired the MEP cco meeting. Notes are in my file.

e | had multiple discussions Larry, Don, and Gary regarding the Scheduling team contract and
Larry's decision to retire when the contract is up for renewal. Discussed the possibility of part-
time work. | spoke to Prakash who wants to renew the contract and not re-advertise.

e | discussed retirement with Coloma. He wants to retire at the end of the year. | spoke to Grady
who indicated | might be interested in being the Safety Officer.
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Saturday and Sunday, January 24 and 25, 2009

s No MEP work planned. -
1
William B. Shedd,

SENIOR CONSTRUCTION ENGINEER



