STATE OF CALIFORNIA Job Stamp Const. Calendar ~ Day No, 769
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 979
Form HC-10A (Rev. 6/80) SFOBB SAS Date 01/20/2009
Shift Hours Start  7:00 Stop 3:30
PM
Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT RESIDENT ENGINEER’'S CONTRACTOR - ABFJV
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1 1 | Gen. Foreman Terry Cronk ABF E2
2 1 | Pile Driver 8 Tony Crieghton ABF
3 1 | Pile Driver 8 George Mcnell ABF
4 1 | Laborer 8 Jose Molina ABF
5 1 | Laborer 8 Rigiberto Campos | ABF
6 1 | Pile Driver J/M 8 Audre Hudson ABF
7 1 | Pile Driver/Welder 8 Henry Wheat ABF
8 1 | Elevator Operator 8 Howard Schroyer | ABF
9 1 | Pile Driver Foreman 8 Nigel Lohse ABF
10 1 | Pile Driver 8 Aaron Gilpatrick ABF
" 1 | Pile Driver 8 Andrew Adams ABF
12 1 | Pile Driver 8 Kurt Chaisson ABF
13 1 | Pile Driver 8 Jesse Johnasen ABF
14 1 | Crane Operator 8 Dale Thomas ABF
1§ 1 | Operator Apprentice/oiler 8 Ross Scott ABF
16 1 | Pile Driver 8 Abasi Delley ABF
17 1 | Pile Driver 8 Kenneth Reynolds | ABF
17 1 | Pile Driver/Labor 8 Jamal Whitney ABF
7 1 | Pile Driver/Labor 8 Ed Mendoza ABF
18 1 | Labor 8 Joseph Ruiz ABF
1 | 1% Man Lift S-125 Hertz Rental
1 | Lincoln Vantage Welding 8 ABF top
M/C 768-50-4005
1 | Lincoln Vantage Welding 8 ABF
M/C 768-50-4009
1 | Lincoln Vantage Welding 8 ABF, top
M/C 768-30-4032
1 | Lincoln Vantage Welding ABF, top
M/C 768-30-4014
1 | MQ Power Generator 220 8 ABF Main
power
1 | MQ Whisper Watt 7000 ABF deck
549-07-5006
1 | MQ Whisper Watt 7000 ABF
549-20-4007
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1 | MQ Whisper Watt 7000 8 ABF
549-20-4044

1 | Ingersoll Rand Air 8 2} ABF central
compressor 20-2183

1 | Ingersoll Rand Air : 8 ABF
Compressor 006-18-4293

1 | Ingersoll Rand Air 8 ABF Deck
Compressor 185R

1 | Ingersoll Rand Air 8 ABF
Compressor 006-18-4297

1 | Ingersoll Rand Flood Lights ABF power
536-40-6831

1 | Genie 541-4000N Flood ABF
Lights 536-40-7044

1 | Genie 541-4000N Flood ABF
Lights 5§36-40-4839

1 | Genie 541-4000N Flood ABF
Lights 536-40-4843

1 | Genle 541-4000N Flood ABF

1 | Genie 541-4000N Flood ABF deck

power

1 | Forklift Hertz Rental 8 ABF
544D-10

1 | Pickup 8 ABF

1 | Elevator 8 ABF

Weather: clear morning,medium wind, High 68F Low 48F.
Description of Operation:
ABF finished cleaning on the north side Pour 5.
ABF continues fabricating Block outs.
ABF is installing the Block out on the south west side.
ABF is installing caps, blockouts on the 28 vertical tiedowns on the south side.
ABF is installing bearing plates for the 16 each vertical tie down ducts on the south west side.

RSC is installing rebars for Pour 6 on south side.

Additional Work at or outside of the W2 Site:

» ABF continues installing E Line Truss from Tower B to Tower C.
» CC Myers continues excavating foundation for support columns for removing part of old bridge. They are
installing 2™ layer of rock bolts on the sides of the proposed excavation.

Lalit Mathur, P.E. ()k A< '\’"\v%\b:- Trans Engineer (D)/Asst. Struct. Rep
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