STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

ASSISTANT STRUCTURAL

Job Stamp Const. Calendar  DayNo 729
04-0120F4 Project Work Day No. 939
SFOBB SAS Date 12/11/2008
Shift Hours Start  8:30 Stop  3:00

CONTRACTOR - ABFJV

Inspector Shift 6:30 AM to 3:00 PM
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1| Foreman 8 Terry Cronk ABF
1| Pile Driver 8 4 Luke Pualk ABF
1| Pile Driver 8 David Ross ABF
1| Pile Driver 8 Mike Klien ABF
1| Pile Driver 8 John Petit ABF
1| Pile Driver 8 Joe Showman ABF
1| Pile Driver 8 Kim Jon ABF
1| Foreman 4 8 Leo Vega ABF
1| Pile driver 8 Harry Wheat ABF
1| Pile Driver 8 Carl Niesly ABF
1| Crane Operator 8 Jeff Scott ABF
1] Qiler 8 Kavin Alger ABF
1| Laborer 8 Byron Contreras ABF
1| Compressor ingersolrand ABF
1| D.B. Crane Manitowoc ABF
1| Skiff idle Lobell ABF
1| Flexy float ABF
2| Motaor pump
1| Water Chiller with generator
1| Baker tank
1| Barge Westar 1 ABF
2| Welding Machine idle Lincoln ABF
4| Generator 25 -100 KW ABF
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Weather: Clear 65 F

Description of Operation:

E2 Footing

Releasing bolts and supports from the cross beam form.
Removing temporary walkway and guardrails from skyway deck.
Removing concrete pump’s boom and tower from soffit deck.
Miscellaneous work.
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Additional Work on/off site:

Inspector:

Masoud Modanlou \\ r>Trans Engineer (C)/Asst. Struct. Rep
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