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STATE OF CALIFORNIA 04-0120F4 Report No. F62/943-

DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2,13.9 Puge 1

FormHC-10A4 (Rev. 7/85) SAS Dafe 1/6/2009
Cont. Hrs 0700-1530
Insp. Hrs 0600-1430

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation

SAS - TEMPORARY TOWERS

Item # 8, W & E-line Tower - "C" and Truss FSE3 - FSE4

HOURS - ITEM NO.

EQUIPMENT AND/OR LABOR: : = WEATHER
5 E: 3 g am - clear/ 50 %8
; DESCRIPTION 5 = § |PM - Clear/ 60 *F
EQPT. NO. m (Equipment or Labor) é S E § | REMARKS
1 |Ringer Barge-1 - 6 ABFaJV
1 |Forklift 8 ABF alJV
Westar - X 1 |Material Barge 8 ABFaJV
Bethany M/
Brittany/ Stella | 1 |Crew Boat 8 C&W Diving
Solana/Hero 1 |Tug Boat 8 C&W Diving
IRNW - Jrny 1 |Casey Lux 8 ABF a JV (Berth - 7)
IRNW - Jrny 1 |Ethan Kent 8 ABF a JV (Berth - 7)
IRNW - Frim 1 |James Sturgeon 8 ABF a JV (Berth - 7)
IRNW - Jmy 1 [Matt Chamberlin 3 ABF a JV (Berth - 7)
IRNW - Jry 1 |Ariesto Grandos 8 ABF a JV (Welding)
WLDR - Frim 1 |Frank Brajkovich 8 ABF a JV (Welding)
WLDR - Jrny 1 |Rich Bazewic 8 ABF a JV (Welding)
WLDR - Jrny 1 |Salvador Sandoval 8 ARF a JV (Welding)
OE - Jrny 1 |Rodney Anderson 8 ABF a JV / Gantry Crane
OE - Jrmy 1 |Deshing Bian 8 ABF a IV (Berth - 7) 5
IRNW - Jrny 1 |Barry Rothman 8 ABF a JV (Erection) -r:i:::j
IRNW-Jmy | 1 |David Lucero 8 ABF a JV (Erection) =
IRNW - Frimn 1 |Ed Meyer 8 ABF a JV (Erection) g
IRNW - Jrny 1 |Stanley Dalie 8 ABF a JV (Erection) §
IRNW.-Jmy | 1 |Jerry Kubala 8 ABF a JV (Erection) i
IRNW-Jmy | 1 |Paulk Obra 8 ABF a IV (Erection) i
OE - Imy 1 |Chris Rayne 6 ABFaJV/RB-I
OE - Jmy 1 |Jeff Scott 6 ABFaJV/RB-1I
OE - Jrny 1 |Ryan Oku 6 ABFaJV/RB-I
IRNW - Jry 1 |Alex Bartlet 8 ABF a JV (Bolting)
IRNW - Frmn 1 [Calros Valverde 8 ABF a JV (Bolting)
IRNW - Jmny 1 |Declan Treanor 8 ABF a JV (Bolting)
IRNW - Jrny 1 |Ernesto Fresquez 3 ABF a JV (Bolting)
IRNW - Jrny 1 |Mike Maday 8 ABF a JV (Bolting)
IRNW - Jmy 1 |Serina Lafleur 8 ABF a JV (Bolting / Berth-7)

)

TE - Civil

Signature

Title

Arashdeep Pannu
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FormHC-10A4 (Rev. 7/85) Date 1/6/2009
Cont. Hrs 0700-1530
Insp. Hrs 0600-1430

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation | SAS - TEMPORARY TOWERS
Item # 8, W & E-line Tower - "C" and Truss FSE3 - FSE4
WEATHER l AM - Clear/ +50 *F PM - Clear/+60 *F
REMARIKS

Install boom extension on Ringer on Pontoon - IT, Boom at 2601

Install and pre-tension bolts on W-line TT - "C".

Pre-tension bolts on E-line TT- "C"

Continue to install and pre-tension bolts on E-line Truss FSE3 - FSE4.

0700 - (Berth - 7) sort out and set-up to weld & install ladders and install splice plates & bolts on E-line TT - "D".

Observed that the contarctor had some jacking mechanism setup at E-line TT-"C". 1 was informed that ABF surveys had determined the tower was

25mm too high from planned elevation. The anchor bolts on the tower base plates were loosened, the tower was jacked up 15mm, 25mm of shims

were removed from under the base plate and the tower was lowered back into place.

Mgﬁ__ TE - Civil

Signature Title

Arashdeep Pannu



