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STATE OF CALIFORNIA 04-0120F4 Report No,
DEPARTMENT OF TRANSPORTATION 04-5F-80-13.2,13.9 Puge 1
Form HC-10A4 (Rev. 7/85) SAS Dute 1/7/200%
Cont. Hrs 0700-1530
Insp. Hrs 0600-1430
ASSISTANT STRUCTURE REP.'S DAILY REPORT
Location & Description of Operation SAS - TEMPORARY TOWERS
Item # 8, W & E-line Tower - "C" and Truss FSE3 - FSE4
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR: = WEATHER
T % é é AM - Clear/+50 *F
: DESCRIPTION é £ & [PM - Clear/ 60 *F
EQPT.NO. | 5 (Equipment or Labor) E(5|5| & = REMARKS
1 |Ringer Barge - I 6 ABFalVv
1 |Forklift 8 ABFalJv
Westar - X 1 |Material Barge 8 ABFaJVv
Bethany M/
Brittany/ Stella | 1 |Crew Boat 8 C&W Diving
Solana/Hero 1 |Tug Boat 8 C&W Diving
IRNW - Jrny I |Casey Lux 8 ABF a JV (Berth - 7)
IRNW - Jmy 1 |Ethan Kent 3 ABF a JV (Berth - 7)
IRNW - Frim 1 |James Sturgeon 3 ABF a JV (Berth - 7)
IRNW - Jrny 1 |Matt Chamberlin 8 ABF a JV (Berth - 7)
IRNW - Jry 1 |Ariesto Grandos 8 ABF a JV (Welding)
WLDR - Fram I |Frank Brajkovich 8 ABF a JV (Welding)
WLDR - Jrny 1 |Rich Bazewic 8 ABF a JV (Welding)
WLDR - Jrny 1 |Salvador Sandoval 8 ABF a JV (Welding)
OE - Jry 1 |Rodney Anderson 8 ABF a JV / Gantry Crane
OE - Jrny 1 |Deshing Bian 8 ABF a JV (Berth - 7)
IRNW - Jray 1 [Barry Rothman 8 ARBF a JV (Erection) :%
IRNW - Jrny 1 |David Lucero 8 ABF a JV (Erection) %ﬂ
IRNW - Frmm 1 |Ed Meyer 8 ABF a JV (Erection) E‘f
IRNW - Jrny 1 |Stanley Dalie 8 ABF a IV (Erection) ﬁ
IRNW - Jrny 1 |Jerry Kubala 8 ABF a JV (Erection) E
IRNW - Jmy 1 |Paulk Obra 8 ARBF a JV (Erection) E‘
OF - Iy 1 |chris Rayne 6 ABFaJV/RB-1 e
OE - Jry 1 |Jeff Scott 6 ABFalV/RB-I
OE - Jrny 1 |Ryan Oku 6 ABFalV/RB-I
IRNW - Jrny i |Alex Bartlet 8 ABF a JV (Bolting)
IRNW - From 1 |Calros Valverde 8 ARBF a JV (Bolting)
TRNW - Jry 1 [Declan Treanor 8 ABF a JV (Bolting)
IRNW - Jrny 1 |Ermesto Fresquez 3 ABF a JV (Bolting)
IRNW - Jmy 1 |Mike Maday 8 ABF a JV (Bolting)
IRNW - Jrny 1 |Serina Lafleur 8 ABF a JV (Bolting / Berth-7)
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Arashdeep Pannu
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STATE OF CALIFORNIA 04-SF-80-13.2,13.9 Report No. 7624943~
DEPARTMENT OF TRANSPORTATION SAS Puge 2
FormHC-10A4 (Rev. 7/85) Date 1/7/2009
Cont. Hrs 0700-1530
Insp. Hrs 0600-1430

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation | SAS - TEMPORARY TOWERS

Item # 8, W & E-line Tower - "C" and Truss FSE3 - FSE4
AM - Clear/+50 *F PM - Clear/+60 *F —l

WEATHER |

REMARKS
Install and pre-tension bolts on W-line TT - "C".

Pre-tension bolts on E-line TT- "C"
Continue to install and pre-tension bolts on E-line Truss FSE3 - FSE4.
0700 - (Berth - 7) continue to weld & install ladders and install splice plates & bolts on E-line TT - "D".
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Arashdeep Pannu



