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STATE OF CALIFORNIA 04-0120F4 Report No. 702/912-
DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2,13.9 Page !
Form HC-1044 (Rev. 7/85) SAS Date 1/20/2009
Cont. Hrs 0700-1530
Insp. Hrs {700-1530
ASSISTANT STRUCTURE REP.'S DAILY REPORT
Location & Description of Operation SAS - TEMPORARY TOWERS
ITEM # 8, Erect E-line Tower - "D" and Truss FSE4 - FSE6
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR: = WEATHER
E g é & [AM - Clear/+50 *F
2 DESCRIPTION T = S |[PM - Clear/ 60 *F
EQPT.NO. | & (Equipment or Labor) AR EE z REMARKS
1 [Ringer Barge - 11 (260' boom) 2 ABFalV
1 RjngEBarge - 1 (280" boom) 6 ABFalv
1 |Forklift 8 ABFalv
Y(C-1333 1 |Material Barge 3 ABFalV
Bethany M/
Brittany/ Stella | 1 [Crew Boat 8 C&W Diving
Solana/Hero 1 |Tug Boat 8 C&W Diving
IRNW - Jmy 1 |Casey Lux 8 ABF a JV Berth - 7)
IRNW - Jrny 1 |Ethan Kent 8 ABF a JV (Berth - 7)
IRNW - Friom 1 |James Sturgeon 8 ABF a JV (Berth - 7)
IRNW - Jmy 1 |Matt Chamberlin 3 ABF a JV (Berth - 7)
IRNW - Jmny 1 | Ariesto Grandos 3 ABF a JV (Welding)
WLDR - Frnm 1 |Frank Brajkovich 8 ABF a JV (Welding)
WLDR - Jrny 1 |Rich Bazewic 3 ARBF a JV (Welding)
WLDR - Jrny 1 |Salvador Sandoval 8 ABF a JV (Welding)
OE - Jray I |Rodney Anderson 8 ABF a JV/ Gantry Crane -
OE - Iy 1 |Deshing Bian 8 ABF a JV (Berth - 7) cul
IRNW - Irny 1 |David Lucero 3 ABF a IV (Erection) :_é
IRNW - Fronm 1 |Ed Meyer 8 ABF a JV (Erection) E__:f-
IRNW - Jeny 1 |Ermesto Fresquez 8 ABF a JV (Erection) ﬁ
IRNW - Jmny 1 |Jerry Kubala 8 ABF a JV (Erection) :'Ji;
IRNW - Jrny 1 |Paulk Obra 8 ABF a JV (Erection) =
OE - Irny 1 |Daniel Martinez 2 ABFalV/RB-II Ldi—j
CE - Jmy 1 |Michael Klien 2 ABFalJV/RB-II
OE - Jrny 1 |Ryan Oku 2 ABFaJV/RB-1I
IRNW - Iy 1 |Alex Bartlet 8 ABF a JV (Bolting)
IRNW - Jmny 1 |Barry Rothman 8 ABF a JV (Bolting)
IRNW - From 1 |Calros Valverde 8 ABF a JV (Bolting)
IRNW - Iy 1 |Declan Treanor 8 ABF a JV (Bolting)
IRNW - Jrny 1 |Mike Maday 3 ABF a JV (Bolting)
TRNW - Jeny 1 [Serina Lafleur 8 ABF a JV (Bolting)
AR TE - Civil
Signature Title

Arashdeep Pannu
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DEPARTMENT OF TRANSPORTATION SAS Page

FormHC-10A4 (Rev. 7/85) Date
Cont. Hrs
Insp. Hrs

7021913
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1/20/2009

0700-1530

0700-1530

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation SAS - TEMPORARY TOWERS
ITEM # 8, Erect E-line Tower - "D" and Truss FSE4 - FSE6
WEATHER AM - Clear/+50 *F PM - Clear/+60 *F
OE - Jrny 1 |Chris Rayne 6 ABFaJV/RB-1I
OE - Jmy 1 |Jeff Scott 6 ABFalJV/RB-I
OE - Jmy 1 [Ryan Oku 6 ABFalJV/RB-I

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's. Receive Sub # 977R00.

0700 - continue bolting truss members, drill and bolt E-line tower "C" truss-tower connection and general house keeping from FSE4 - FSEG.

0700 - install and bolt TT - "D" east tower

0700 - (Berth - 7) continue to weld & install ladders and install splice plates & bolts on TT - "D" legs.

0900 - Swap Ringer Barge II with Ringer Barge 1.

1330 - Weekly TT construction meeting.

sl

TE - Civil

Signature

Title

Arashdeep Pannu




