STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 736
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 946
Form HC-10A (Rev, 6/80) SFOBB SAS Date 12/18/2008
Shift Hours Start 6:30 Stop  3:00
Inspector Shift 6:30 AM to 3:00 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
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E2 - FOOTING
1| Foreman 8 Terry Cronk ABF
1| Foreman 8 Ben Neal ABF
1| Pile Driver 8 Luke Paulk ABF
1| Pile Driver 8 Allan Briney ABF
1| Pile Driver 8 Ed Mendoza ABF
1| Pile Driver 8 Richard Yambao ABF
1| Pile Driver 8 Jamal Whitney ABF
1] Fareman 8 Leo Vega ABF
1| Pile driver 8 Harry Wheat ABF
1| Pile Driver 8 Carl Niesly ABF
1| Crane Operator 8 Jeff Scott ABF
1| Oiler 8 Kavin Alger ABF
1| Laborer 8 Byron Contreras ABF
1| Compressor ingerselrand ABF
1| D.B. Crane Manitowoc ABF
1| Skiff idle Lobell ABF
1| Flexy float ABF
1| Baker tank
1| Barge Waestar 1 ABF
2| Welding Machine idle Lincoln ABF
3| Generator 25 - 100 KW ABF
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Weather: Clear 65 F

Description of Operation:

E2 Footing

1. Removing of cap form is done.
2. Flushing and grouting concrete thermal control system pipes in cross beam.
3. Miscellaneous work.

Additional Work on/off site:

Inspector:

S |
Masoud Modanlou Trans Engineer (C)/Asst. Struct. Rep
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