STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp Const. Calendar DayNo 756
04-0120F4 Project Work Day No. 966
SFOBB SAS Date 01/07/2009
Shift Hours Start  6:30 Stop  3:00

Inspector Shift 6:30 AM to 3:00 PM

ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
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E2 - FOOTING
1| Foreman 8 Ben Neal ABF
1| Foreman 8 Terry Cronk ABF
1| Pile Driver 8 Jamal Whitney ABF
1| Pile Driver 8 Allen Briney ABF
1| Crane Operator 8 Jeff Scott ABF
1] Qiler 8 Kavin Alger ABF
1| Laborer 8 Byron Contreras ABF
1| Compressor ingersalrand ABF
1| D.B. Crane Manitowoc ABF
1| Skiff idle Lobell ABF
1| Flexy float ABF
1| Baker tank
1| Barge Westar 1 ABF
2| Welding Machine idle Lincaln ABF
3| Generator 25— 100 KW ABF
Weather: Rainy 50 F
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Description of Operation: s

E2 Footing

1. Stripping second layer of form ( plywood boxes positioning the tendon anchor rings) at South and North end of
cross beam,

2. Removal of cocrete from one of tendon's trumpets at South of cross beam.
3. Miscellaneous work.

Additional Work on/off site:

Inspector: ~

f_\.-
Masoud Modanlou \\ Trans Engineer (CY/Asst. Struct. Rep
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