STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

ASSISTANT STRUCTURAL
REPRESENTATIVE.

Job Stamp Const. Calendar  DayNo 765
04-01 20F4 Project Work Day No, 975
SFOBB SAS Date 01/16/2009
Shift Hours Start  6:30 Stop  3:00

CONTRACTOR - ABFJV

Inspector Shift 6:30 AM to 3:00 PM

HOURS - ITEM NO.
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E2 - FOOTING
1| Pile driver Luke pualk ABF
1| Foreman 8 Terry Cronk ABF
1| Pile Driver 8 Jamal Whitney ABF
1| Pile Driver 8 Ed Mendoza ABF
1| Pile Driver 8 Allen Briney ABF
1| Pile Driver 8 Carl niesly ABF
1| Pile Driver 6 Richard Yambao ABF
1| Pile Driver 8 Harry Wheat ABF
1| Foreman 8 Leo Vega ABF
1| Iron Workar 4 Erin Jones SDI
1| Iron Workar 4 Randall Hill SDI
1| laborer 8 Dave Schmidt Conco
1| laborer 8 Cesar Nolasco Conco
1| Laborer 8 David Kleanback Conco
1| Mason 8 Jose Garza Conco
1] Qiler 8 Kavin Alger ABF
1| Crane Operator 8 Joe ABF
1| Laborer 8 Byron Contreras ABF
1| Compressor ingersolrand ABF
1| D.B. Crane Manitowoc ABF
1| Skiff idle Lobell ABF
1| Flexy float ABF
1| Baker tank
1| Barge Woestar 1 ABF
2| Welding Machine idle Lincaln ABF
3| Generator 25 - 100 KW ABF
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Weather: Clear 68 F

Description of Operation:

E2 Footing

1. Removing plastic coupler used for tying coil rods for cross beam side form.

2. Grinding concrete at top of cross beam for applying Euco Rapid Patch according the instruction given in RFI
1602.

3. Chipping and removing lose concrete from the face of cross beam.

4. Installing high strength strand inside the upper ducts and spraying VPI ( corrosion inhibitor ) inside the ducts.
5. Miscellaneous work.

Additional Work on/off site:

Inspector:

Masoud Modanlou KF\ __Trans Engineer (C)/Asst. Struct. Rep
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